

A.N.I. LOGISTICS, LTD. - Project progress work #226

Parent project # 530 (Closed): [PJ230054] CKD process management system phase3 for ANI

CKD project requirement and document preparation

14 Nov 2023 16:57 - Kittisak Isarapongporn

Status:	Closed	Start date:	14 Nov 2023
Priority:	Normal	Due date:	30 Nov 2023
Assignee:	Kittisak Isarapongporn	% Done:	100%
Category:		Estimated time:	30.00 hours
Target version:		Spent time:	48.00 hours
Finish date:		DB skills:	Not using
Programming skills:	No development	OS skills:	Not using
Description			

History

#1 - 14 Nov 2023 16:58 - Kittisak Isarapongporn

- File [Todo List](#) [Stock_management_system_ANI_CKD_Phase3_20231114.xlsx](#) added
- Status changed from New to In Progress

#2 - 30 Nov 2023 21:19 - Kittisak Isarapongporn

- File CKD process system phase3 specifications Documentation EN Blueprint for ANI_R4.pdf added
- File [Todo List](#) [Stock_management_system_ANI_CKD_Phase3_20231129.xlsx](#) added
- % Done changed from 0 to 80

#3 - 07 Dec 2023 17:05 - Kittisak Isarapongporn

- File [Todo List](#) [Stock_management_system_ANI_CKD_Phase3_20231207.xlsx](#) added
- File CKD process system phase3 specifications Documentation EN Blueprint for ANI_R5.pdf added
- % Done changed from 80 to 90

#4 - 07 Dec 2023 17:05 - Kittisak Isarapongporn

- File deleted (CKD process system phase3 specifications Documentation EN Blueprint for ANI_R4.pdf)

#5 - 07 Dec 2023 17:05 - Kittisak Isarapongporn

- File deleted ([Todo List](#) [Stock_management_system_ANI_CKD_Phase3_20231114.xlsx](#))

#6 - 07 Dec 2023 17:06 - Kittisak Isarapongporn

- File deleted ([Todo List](#) [Stock_management_system_ANI_CKD_Phase3_20231129.xlsx](#))

#7 - 22 Dec 2023 12:28 - Kittisak Isarapongporn

- File deleted (CKD process system phase3 specifications Documentation EN Blueprint for ANI_R5.pdf)

#8 - 22 Dec 2023 12:28 - Kittisak Isarapongporn

- File deleted ([Todo List](#) [Stock_management_system_ANI_CKD_Phase3_20231207.xlsx](#))

#9 - 22 Dec 2023 12:30 - Kittisak Isarapongporn

- File [Todo List](#) [Stock_management_system_ANI_CKD_Phase3_20231222.xlsx](#) added
- File CKD process system phase3 specifications Documentation EN Blueprint for ANI_R7.pptx added

#10 - 01 May 2024 16:54 - Ryo Nozaki

- Status changed from In Progress to Closed

#11 - 04 May 2024 15:11 - Ryo Nozaki

- Project changed from 89 to A.N.I. LOGISTICS, LTD.
- Parent task set to #530

#12 - 30 Oct 2025 09:04 - Siriwilai Chaiwattanaphon

- % Done changed from 90 to 100
- Programming skills No development added
- DB skills Not using added
- OS skills Not using added

Files

Todo List	Stock_management_system_ANI_CKD_Phase3_20231225.docx	25 KB	22 Dec 2023	Kittisak Isarapongporn
CKD process system phase3 specifications Documentation EN Blueprint	EN Blueprint ANI_R7.pptx	22.5 MB	22 Dec 2023	Kittisak Isarapongporn