

Tomas Tech Co.,Ltd. - Project progress work #233

Parent project # 532 (New): [PJ*****] Internal development project

Edit the data transmission concept of the Demo-Box line notify alert job.

16 Nov 2023 11:54 - Nattapol Poeam

Status:	Closed	Start date:	16 Nov 2023
Priority:	Normal	Due date:	17 Nov 2023
Assignee:	Nattapol Poeam	% Done:	100%
Category:		Estimated time:	16.00 hours
Target version:		Spent time:	7.00 hours
Finish date:	28 Dec 2023	DB skills:	
Programming skills:		OS skills:	
Description			
<div>- Change the concept of data transmission between PC and PLC. Previously using FTP File CSV method to PC caused a problem of delayed data transmission. Therefore, the data transmission method was changed to Host link to read the status of the PLC to make communication faster. PC => Khun Kamol PLC => Khun Santi</div>			

History

#1 - 16 Nov 2023 11:57 - Nattapol Poeam

- File 2023-11-15.CSV added
- Status changed from New to In Progress

#2 - 16 Nov 2023 16:24 - Nattapol Poeam

- % Done changed from 0 to 50

#3 - 02 Mar 2024 12:28 - Nattapol Poeam

- Status changed from In Progress to Confirmation request
- % Done changed from 50 to 100
- Finish date set to 28 Dec 2023

#4 - 29 Mar 2024 15:48 - Kittisak Isarapongporn

- Status changed from Confirmation request to Close request

#5 - 30 Mar 2024 15:35 - Ryo Nozaki

- Project changed from Tomas Tech Co.,Ltd. to 3

#6 - 30 Mar 2024 15:39 - Ryo Nozaki

- Status changed from Close request to Closed

#7 - 04 May 2024 17:20 - Ryo Nozaki

- Project changed from 3 to Tomas Tech Co.,Ltd.
- Parent task set to #532

Files

2023-11-15.CSV	22.2 KB	16 Nov 2023	Nattapol Poeam
----------------	---------	-------------	----------------