

A.N.I. LOGISTICS, LTD. - Project progress work #267

Parent project # 530 (Closed): [PJ230054] CKD process management system phase3 for ANI

[Requirement definition] CKD process management system phase3


30 Nov 2023 11:08 - Ryo Nozaki

Status:	Closed	Start date:	30 Nov 2023
Priority:	Normal	Due date:	30 Dec 2023
Assignee:	Ryo Nozaki	% Done:	100%
Category:		Estimated time:	40.00 hours
Target version:		Spent time:	6.00 hours
Finish date:		DB skills:	
Programming skills:		OS skills:	
Description			

History

- #1 - 30 Nov 2023 11:08 - Ryo Nozaki
 - File  *Project schedule for CKD system_Phase3 ANI_R1.xlsx* added
- #2 - 06 Dec 2023 23:23 - Ryo Nozaki
 - Status changed from New to Closed
 - % Done changed from 0 to 100
- #3 - 04 May 2024 15:11 - Ryo Nozaki
 - Project changed from 89 to A.N.I. LOGISTICS, LTD.
 - Parent task set to #530

Files

 Gantt chart  Project schedule for CKD system_Phase3 ANI_R1.xlsx	175 KB	30 Nov 2023	Ryo Nozaki
---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------	--------	-------------	------------