

Tomas Tech Co.,Ltd. - Sales support #269

Parent project # 533 (New): [PJ*****]General and administrative expenses

Automation for receiving and shipping of Fabrinet

30 Nov 2023 20:42 - Nattapol Poeam

Status:	Closed	Start date:	30 Nov 2023
Priority:	Normal	Due date:	28 Jun 2024
Assignee:	Nattapol Poeam	% Done:	100%
Category:		Estimated time:	80.00 hours
Target version:		Spent time:	15.00 hours
Finish date:	31 May 2024		
Description The customer wanted an automated control system to manage the incoming and sorting of products into sections. In summary, the scope has two parts: 1. Product receipt management system 2. Product shipping management system			

History

#1 - 30 Nov 2023 20:44 - Nattapol Poeam

- Status changed from New to In Progress

#2 - 06 Dec 2023 13:07 - Nattapol Poeam

[Next Action]

Site survey with Kanyakorn team 12/12/66 09:00 at Fabrinet Pathumtani

#3 - 18 Dec 2023 09:14 - Ryo Nozaki

- Project changed from Tomas Tech Co.,Ltd. to 42

#4 - 18 Dec 2023 09:16 - Ryo Nozaki

Concept can be summarize at early - Jan

#5 - 18 Dec 2023 09:16 - Ryo Nozaki

- Due date changed from 29 Dec 2023 to 10 Jan 2024

#6 - 30 Jan 2024 20:52 - Nattapol Poeam

- File F-Received_R2.pdf added

- File F-Shipping_R2.pdf added

Concept design

1. Received

2. Shipping

#7 - 01 May 2024 17:09 - Ryo Nozaki

- Due date changed from 10 Jan 2024 to 28 Jun 2024

#8 - 04 May 2024 17:23 - Ryo Nozaki

- Project changed from 42 to Tomas Tech Co.,Ltd.

- Parent task set to #533

#9 - 24 Jul 2024 09:41 - Nattapol Poeam

- Status changed from In Progress to Confirmation request

- % Done changed from 0 to 100

- Finish date set to 31 May 2024

Wait confirm PO

#10 - 25 Jul 2024 19:18 - Kittisak Isarapongporn

- Status changed from Confirmation request to Close request

#11 - 01 Aug 2024 23:47 - Ryo Nozaki

- Status changed from Close request to Closed

Files

Automation for receiving and shipping concept design for FABRINET CO.,LTD. for Fabrinet	04.1 KB	30 Nov 2023	Nattapol Poeam
Case study Conveyor project Tomas tech co.,ltd. for Fabrinet.pdf	736 KB	30 Nov 2023	Nattapol Poeam
Propose automation for receiving and shipping_R1.xlsx	2.35 MB	30 Nov 2023	Nattapol Poeam
F-Shipping_R2.pdf	3.28 MB	30 Jan 2024	Nattapol Poeam
F-Received_R2.pdf	4.04 MB	30 Jan 2024	Nattapol Poeam