

THAI MATTO NS CO.,LTD. - Project progress work #2690

Parent project # 900 (In Progress): [PJ240063] Production management system for Thai Matto NS wiring Option 1 - EMT

Project progress work # 1581 (New): [Coding] Handy development

[Coding] WH/Picking Plan(Resin)

21 Oct 2025 11:52 - Siriwilai Chaiwattanaphon

Status:	Closed	Start date:	16 Oct 2025
Priority:	Normal	Due date:	22 Oct 2025
Assignee:	Surat Duangchiaw	% Done:	100%
Category:		Estimated time:	24.00 hours
Target version:		Spent time:	40.00 hours
Finish date:	22 Oct 2025	DB skills:	Not using
Programming skills:	Android/Java	OS skills:	Not using
Description			

History

#1 - 24 Oct 2025 10:36 - Siriwilai Chaiwattanaphon

- Status changed from New to In Progress
- % Done changed from 40 to 100

#2 - 24 Oct 2025 10:37 - Siriwilai Chaiwattanaphon

- Finish date set to 22 Oct 2025

#3 - 31 Oct 2025 14:47 - Siriwilai Chaiwattanaphon

- Due date changed from 21 Oct 2025 to 22 Oct 2025
- Estimated time set to 24.00 h

#4 - 31 Oct 2025 14:48 - Siriwilai Chaiwattanaphon

- Status changed from In Progress to Closed