

ShinDengen Thailand Co.,Ltd - Parent project #2783

[PJ250078] Operation monitoring system for ShinDengen 100% (DAIICHI JITSUGYO (THAILAND) CO., LTD)

29 Oct 2025 16:08 - Siriwilai Chaiwattanaphon

Status:	In Progress	Start date:	17 Nov 2025
Priority:	Normal	Due date:	30 Jan 2026
Assignee:	Nattapol Poeam	Spent time:	0.00 hour
Description			
Subtasks:			
Project progress work # 2784: [Requirement definition]			New
Project progress work # 2785: [Internal Design]			New
Project progress work # 3028: [Internal Design] Software System Design			New
Project progress work # 3029: [Internal Design] Hardware system design			New
Project progress work # 2786: [Coding]			New
Project progress work # 3016: [Coding] Add Scale			New
Project progress work # 3017: [Coding] Addition estimate time follow plan			New
Project progress work # 3018: [Coding] Addition detail "Plan delay, Planned shutdown ov...			New
Project progress work # 3019: [Coding] Add Color OEE (Red, Green)			New
Project progress work # 3020: [Coding] Add target setting			New
Project progress work # 3021: [Coding] Change color Gray for Breakdown Actual			New
Project progress work # 3022: [Coding] Manual to Edit Actual (Quantity and Color)			New
Project progress work # 3023: [Coding] Notification OEE by E-Mail or Smartwatch			New
Project progress work # 3024: [Coding] Change "OEE, Plan delay time; Plan shutdown" lot...			New
Project progress work # 3025: [Coding] Add Import/Export to File CSV			New
Project progress work # 3026: [Coding] Addition plan NO OT, Plan Machine Stop, Other			New
Project progress work # 3027: [Coding] Addition time to used and auto end			New
Project progress work # 2787: [Installation&On-site support]			New
Project progress work # 3030: [Installation&On-site support] Hardware installation and ...			Closed
Project progress work # 3031: [Installation&On-site support] Software Machine data coll...			New
Project progress work # 3032: [Installation&On-site support] Hardware installation and ...			New
Project progress work # 3033: [Installation&On-site support] Software Machine data coll...			New
Project progress work # 3034: [Installation&On-site support] Software Installation			New
Project progress work # 3035: [Installatin&On-site support] Teaching for UT			New
Project progress work # 3036: [Installation&On-site support] User Testing & Trial			New
Project progress work # 3037: [Installation&On-site support] Supports user feedback			New
Project progress work # 3038: [Installation&On-site support] Teaching for Go live			New
Project progress work # 3039: [Installation&On-site support] Go live			New

History

#1 - 19 Nov 2025 15:05 - Siriwilai Chaiwattanaphon

- Assignee changed from Ryo Nozaki to Nattapol Poeam

#2 - 19 Nov 2025 15:16 - Siriwilai Chaiwattanaphon

- Hardware
- 1. WDT-5LR-Z2 Network Device 8 unit
 - 2. Linear shaft hardware sets 4 set
 - 3. Assembly cost for internal and accessory 4 job
 - 4. Sensor OMRON 1 set and accessory 4 set

- Installation
- 1. Installation cost for hardware 4 job
 - 2. Parameter setting & installation test 4 job