

THAI MATTO NS CO.,LTD. - Project progress work #2797

Parent project # 900 (In Progress): [PJ240063] Production management system for Thai Matto NS wiring Option 1 - EMT

Project progress work # 1581 (New): [Coding] Handy development

[Coding] Pre-Blend

31 Oct 2025 16:03 - Siriwilai Chaiwattanaphon

Status:	New	Start date:	12 Nov 2025
Priority:	Normal	Due date:	18 Dec 2025
Assignee:	Surat Duangchiaw	% Done:	80%
Category:		Estimated time:	16.00 hours
Target version:		Spent time:	0.00 hour
Finish date:		DB skills:	Not using
Programming skills:	Android/Java	OS skills:	Not using
Description			

History

#1 - 20 Nov 2025 11:21 - Siriwilai Chaiwattanaphon

- Due date changed from 28 Oct 2025 to 13 Nov 2025
- Start date changed from 28 Oct 2025 to 12 Nov 2025
- % Done changed from 0 to 80
- Estimated time changed from 8.00 h to 16.00 h

#2 - 13 Dec 2025 11:36 - Siriwilai Chaiwattanaphon

- Due date changed from 13 Nov 2025 to 18 Dec 2025