

THAI MATTO NS CO.,LTD. - Project progress work #2803

Parent project # 900 (In Progress): [PJ240063] Production management system for Thai Matto NS wiring Option 1 - EMT

Project progress work # 1581 (New): [Coding] Handy development

[Coding] Packing

31 Oct 2025 16:29 - Siriwilai Chaiwattanaphon

Status:	New	Start date:	07 Nov 2025
Priority:	Normal	Due date:	16 Dec 2025
Assignee:	Surat Duangchiaw	% Done:	90%
Category:		Estimated time:	24.00 hours
Target version:		Spent time:	16.00 hours
Finish date:		DB skills:	Not using
Programming skills:	Android/Java	OS skills:	Not using
Description			

History

#1 - 31 Oct 2025 16:30 - Siriwilai Chaiwattanaphon

- Finish date set to 29 Oct 2025

#2 - 13 Nov 2025 08:47 - Siriwilai Chaiwattanaphon

- Subject changed from [Coding] Stamping to [Coding] Packing

- Due date set to 13 Nov 2025

- Start date changed from 29 Oct 2025 to 07 Nov 2025

- % Done changed from 0 to 50

- Estimated time set to 24.00 h

- Finish date deleted (29 Oct 2025)

#3 - 20 Nov 2025 11:54 - Siriwilai Chaiwattanaphon

- % Done changed from 50 to 80

#4 - 13 Dec 2025 11:37 - Siriwilai Chaiwattanaphon

- % Done changed from 80 to 90

#5 - 13 Dec 2025 11:38 - Siriwilai Chaiwattanaphon

- Due date changed from 13 Nov 2025 to 16 Dec 2025