

THAI MATTO NS CO.,LTD. - Project progress work #2806

Parent project # 900 (In Progress): [PJ240063] Production management system for Thai Matto NS wiring Option 1 - EMT

Project progress work # 1166 (In Progress): [Coding] Schedule

[Coding] NCR

31 Oct 2025 16:42 - Siriwilai Chaiwattanaphon

Status:	Closed	Start date:	10 Nov 2025
Priority:	Normal	Due date:	12 Nov 2025
Assignee:	Lux Aubon	% Done:	100%
Category:		Estimated time:	16.00 hours
Target version:		Spent time:	24.00 hours
Finish date:	12 Nov 2025	DB skills:	MS SQL Server
Programming skills:	Web/PHP	OS skills:	Windows server
Description			

History

#1 - 12 Nov 2025 16:16 - Siriwilai Chaiwattanaphon

- Due date changed from 07 Nov 2025 to 11 Nov 2025
- Start date changed from 07 Nov 2025 to 10 Nov 2025

#2 - 12 Nov 2025 16:23 - Siriwilai Chaiwattanaphon

- % Done changed from 0 to 20

#3 - 13 Nov 2025 08:28 - Siriwilai Chaiwattanaphon

- % Done changed from 20 to 50

#4 - 20 Nov 2025 11:14 - Siriwilai Chaiwattanaphon

- Due date changed from 11 Nov 2025 to 12 Nov 2025
- Status changed from New to Closed
- % Done changed from 50 to 100
- Estimated time changed from 8.00 h to 16.00 h
- Finish date set to 12 Nov 2025