

THAI MATTO NS CO.,LTD. - Project progress work #2884

Parent project # 900 (In Progress): [PJ240063] Production management system for Thai Matto NS wiring Option 1 - EMT

Project progress work # 1166 (In Progress): [Coding] Schedule

[Coding] Production Schedule - Backend

12 Nov 2025 16:24 - Siriwilai Chaiwattanaphon

Status:	In Progress	Start date:	08 Nov 2025
Priority:	Normal	Due date:	18 Nov 2025
Assignee:	Thiraporn Amornsirinukorh	% Done:	70%
Category:		Estimated time:	16.00 hours
Target version:		Spent time:	56.00 hours
Finish date:		DB skills:	MS SQL Server
Programming skills:	Web/PHP	OS skills:	Windows server
Description			

History

- #1 - 20 Nov 2025 11:13 - Siriwilai Chaiwattanaphon
- Due date changed from 13 Nov 2025 to 18 Nov 2025
 - Status changed from New to In Progress
 - Assignee changed from Lux Aubon to Thiraporn Amornsirinukorh
 - Start date changed from 10 Nov 2025 to 08 Nov 2025
 - % Done changed from 0 to 50
- #2 - 13 Dec 2025 11:02 - Siriwilai Chaiwattanaphon
- % Done changed from 50 to 70