


SANKO MOLD AND PLASTICS (THAILAND) COMPANY LIMITED. - Parent project #2994

[PJ250085] Change monitor display content development fee


20 Nov 2025 08:48 - Siriwilai Chaiwattanaphon

Status:	Closed	Start date:	09 Dec 2025
Priority:	Normal	Due date:	10 Dec 2025
Assignee:	Ronnagon Kongsuwan	Spent time:	0.00 hour
Description			
Software			
1. Change Pegasus master column development fee			
2. Change Pegasus Screen development fee			
Subtasks:			
Project progress work # 3045: [Requirement definition]			Closed
Project progress work # 3046: [Internal Design]			Closed
Project progress work # 3047: [Coding]			Closed
Project progress work # 3049: [Coding] Add Column Machine (Item Master) - (backend)			Closed
Project progress work # 3050: [Coding] Add Column Machine (Item Master) - (frontend)			Closed
Project progress work # 3051: [Coding] Software Test			Closed
Project progress work # 3048: [Installation&On-site support] Software installation			Closed

History

- #1 - 25 Nov 2025 11:47 - Siriwilai Chaiwattanaphon
 - Subject changed from [PJ250086] Change monitor display content development fee to [PJ250085] Change monitor display content development fee
 - Assignee set to Ronnagon Kongsuwan
 - Start date set to 25 Nov 2025
- #2 - 08 Dec 2025 11:27 - Siriwilai Chaiwattanaphon
 - File  Project schedule for Customer_PJ250085_SANKO_R1_20251201.xlsx added
- #3 - 17 Dec 2025 16:07 - Siriwilai Chaiwattanaphon
 - File PJ250085_Service Report_Sanko mold_20251210.pdf added
- #4 - 17 Dec 2025 16:11 - Siriwilai Chaiwattanaphon
 - Status changed from In Progress to Closed

Files

 Project schedule for Customer_PJ250085_SANKO_R1_20251201.xlsx	2625 KB	08 Dec 2025	Siriwilai Chaiwattanaphon
PJ250085_Service Report_Sanko mold_20251210.pdf	498 KB	17 Dec 2025	Siriwilai Chaiwattanaphon