

ShinDengen Thailand Co.,Ltd - Parent project #3015

[PJ250090] Operation monitoring system for ShinDengen Customization fee

27 Nov 2025 09:27 - Siriwilai Chaiwattanaphon



Status:	In Progress	Start date:	27 Oct 2025
Priority:	Normal	Due date:	30 Jan 2026
Assignee:	Nattapol Poeam	Spent time:	0.00 hour
Description			
Software			
1. Operation monitoring system Customization fee			
Installation			
1. Installation software and teaching			
Subtasks:			
Project progress work # 3302: [Requirement definition]			Closed
Project progress work # 3306: [Requirement definition] Kick-off meeting after PO			Closed
Project progress work # 3307: [Requirement definition] Requirements confirmation			Closed
Project progress work # 3308: [Requirement definition] Data organization/confirmation			Closed
Project progress work # 3303: [Internal Design]			New
Project progress work # 3309: [Internal Design] System design			Closed
Project progress work # 3310: [Internal Design] Drawing Desing			Closed
Project progress work # 3311: [Internal Design] Hardware procurement			Closed
Project progress work # 3312: [Internal Design] Hardware pre-shipment confirmation			Closed
Project progress work # 3313: [Internal Design] Hardware Assembly			Closed
Project progress work # 3304: [Coding]			New
Project progress work # 3314: [Coding] WDT Configuration Line 2			Closed
Project progress work # 3315: [Coding] Validation check Signal & Information Line 2			Closed
Project progress work # 3316: [Coding] WDT Configuration Line 3			New
Project progress work # 3317: [Coding] Validation check Signal & Information Line 3			New
Project progress work # 3318: [Coding] WDT Configuration Line 4			New
Project progress work # 3319: [Coding] Validation check Signal & Information Line 4			New
Project progress work # 3320: [Coding] WDT Configuration Line 5			New
Project progress work # 3321: [Coding] Validation check Signal & Information			New
Project progress work # 3322: [Coding] DB Seteup and modification Line 2			New
Project progress work # 3323: [Coding] Web application installation Line 2			New
Project progress work # 3324: [Coding] DB Setup and modification Line 3,4,5			New
Project progress work # 3325: [Coding] Web application installation Line 3,4,5			New
Project progress work # 3305: [Installation&On-site support]			New
Project progress work # 3326: [Installation&On-site support] Line 2: Installation / Wir...			Closed
Project progress work # 3327: [Installation&On-site support] Line 3: Installation / Wir...			New
Project progress work # 3328: [Installation&On-site support] Line 4: Installation / Wir...			New
Project progress work # 3329: [Installation&On-site support] Line 5: Installation / Wir...			New
Project progress work # 3330: [Installation&On-site support] Software installation			New
Project progress work # 3331: [Installation&On-site support] Teaching for UT			New
Project progress work # 3332: [Installation&Onsite support] User Testing & Trial			New
Project progress work # 3333: [Installation&On-site support] Supports user feedback			New
Project progress work # 3334: [Installation&On-site support] Teaching for Go live			New
Project progress work # 3335: [Installation&On-site support] Go live			New

History



#1 - 01 Dec 2025 11:40 - Siriwilai Chaiwattanaphon

- Subject changed from [PJ2500XX] Operation monitoring system for ShinDengen Customization fee to [PJ250090] Operation monitoring system for ShinDengen Customization fee

#2 - 19 Dec 2025 08:53 - Siriwilai Chaiwattanaphon

- File  Gantt chart  Project schedule IoT system for Shindengen(DJK)_R1.xlsx added
- Assignee set to Nattapol Poeam

Files

 Gantt chart  Project schedule IoT system for Shindengen(DJK)_R1.xlsx	20 KB	19 Dec 2025	Siriwilai Chaiwattanaphon
--	-------	-------------	---------------------------