

HOWA PACKAGING (THAILAND) CO., LTD. - Parent project #3043

[PJ250094] SR Jig for HOWA PACKAGING (THAILAND) CO., LTD.

28 Nov 2025 15:12 - Siriwilai Chaiwattanaphon

Status:	In Progress	Start date:	05 Jan 2025
Priority:	Normal	Due date:	11 Jan 2026
Assignee:	Nattapol Poeam	Spent time:	0.00 hour
Description			
Subtasks:			
Project progress work # 3169: [Requirement definition]			Closed
Project progress work # 3170: [Internal Design]			Closed
Project progress work # 3171: [Coding]			In Progress
Project progress work # 3173: [Coding] Hardware procurement			Closed
Project progress work # 3174: [Coding] Assembly			New
Project progress work # 3175: [Coding] Wiring			New
Project progress work # 3176: [Coding] Hardware pre-shipment confirmation			New
Project progress work # 3172: [Installation&On-site support]			New
Project progress work # 3177: [Installation&On-site support] Electrical Installation			New
Project progress work # 3178: [Installation&On-site support] Mechanical installation			New
Project progress work # 3179: [Installation&On-site support] Go live			New

History



#1 - 28 Nov 2025 15:21 - Siriwilai Chaiwattanaphon

- 1 Mechanical cost
 - 1.1 Sensor Jig Stand 2 set
- 2 Electrical cost
 - 2.1 Control Box 2 set
- 3 Mechanical labore cost
 - 3.1 Drawing Design
 - 3.2 Assembly and Test
 - 3.3 Installation, Test
 - 3.4 Transportation
- 4 Electrical labore cost
 - 4.1 Assembly + Wiring
 - 4.2 AutoID Configuration

#2 - 01 Dec 2025 11:45 - Siriwilai Chaiwattanaphon

- Subject changed from [PJ2500XX] SR Jig for HOWA PACKAGING (THAILAND) CO., LTD. to [PJ250094] SR Jig for HOWA PACKAGING (THAILAND) CO., LTD.
- Assignee set to Nattapol Poeam

#3 - 11 Dec 2025 09:22 - Siriwilai Chaiwattanaphon

- File  Gantt chart  Project schedule for Customer_PJ250094_SATO(HOWA)_R0.xlsx added
- Start date changed from 27 Nov 2025 to 01 Dec 2025

Files

 Gantt chart  Project schedule for Customer_PJ250094_SATO(HOWA)_R0.xlsx	120 KB	11 Dec 2025	Siriwilai Chaiwattanaphon
--	--------	-------------	---------------------------