

Asian Stanley. International Limited - Parent project #3248

[PJ2500XX] Handy terminal Process control system modification fee

13 Dec 2025 09:28 - Siriwilai Chaiwattanaphon

Status:	In Progress	Start date:	01 Oct 2025
Priority:	Normal	Due date:	16 Mar 2026
Assignee:	Soraya Norasing	Spent time:	0.00 hour
Description			
Subtasks:			
Project progress work # 3249: [Requirement definition]			Closed
Project progress work # 3250: [Internal Design]			Closed
Project progress work # 3251: [Coding]			New
Project progress work # 3252: [Coding] Process Control system			New
Project progress work # 3253: [Coding] Show Classify Lot (Barcode 39)			New
Project progress work # 3254: [Coding] History Page			New
Project progress work # 3255: [Coding] Classify Process Support Direct Taping Machine			New
Project progress work # 3256: [Coding] AG AOI			New
Project progress work # 3257: [Coding] Check Machine Status			New
Project progress work # 3258: [Coding] Internal Test			New
Project progress work # 3259: [Coding] Final Test			New
Project progress work # 3260: [Coding] Taping Label system			New
Project progress work # 3261: [Coding] Taping Plan (FIFO)			New
Project progress work # 3262: [Coding] Taping label record			New
Project progress work # 3263: [Coding] Check Machine status			New
Project progress work # 3264: [Coding] Internal Test			New
Project progress work # 3265: [Coding] Final Test			New
Project progress work # 3266: [Installation&On-site support]			New
Project progress work # 3267: [Installation&On-site support] Software installation [Pro...			New
Project progress work # 3268: [Installation&On-site support] Teaching for UT (Shift A)			New
Project progress work # 3269: [Installation&On-site support] Teaching for UT (Shift B)			New
Project progress work # 3270: [Installation&On-site support] User Testing & Trial			New
Project progress work # 3271: [Installation&On-site support] Supports user feedback			New
Project progress work # 3272: [Installation&On-site support] Teaching for Go live			New
Project progress work # 3273: [Installation&On-site support] Go live			New
Project progress work # 3274: Software installation [Taping Label System]			New
Project progress work # 3275: [Installation&On-site support] Teaching for UT (Shift A)			New
Project progress work # 3276: [Installation&On-site support] Teaching for UT (Shift B)			New
Project progress work # 3277: [Installation&On-site support] User Testing & Trial			New
Project progress work # 3278: [Installation&On-site support] Supports user feedback			New
Project progress work # 3279: [Installation&On-site support] Teaching for Go live			New
Project progress work # 3280: [Installation&On-site support] Go live			New


History

#1 - 13 Dec 2025 09:34 - Siriwilai Chaiwattanaphon

- 1. Software
 - 1.1 Software development fee -History Page
 - 1.2 Software development fee -Classify Process
 - 1.3 Software development fee -AG AOI
 - 1.4 Software development fee -Classify Shibuya
 - 1.5 Software development fee -New Report
 - 1.6 Software development fee -Check Machine status
 - 1.7 Software development fee -Taping Plan (FIFO)
 - 1.8 Software development fee -Check Machine status

- 1.9 Software development fee -Taping label record
- 2. Installation
 - 2.1 Software installation & Teaching for Process control system
 - 2.2 Test and Commissioning for Process control system
 - 2.3 Software installation & Teaching for Label Taping System
 - 2.4 Test and Commissioning for Label Taping System

#2 - 13 Dec 2025 10:12 - Siriwilai Chaiwattanaphon

- File  *Project schedule for Process Management System New Request_for Customer - Chip LED of ASI_R2 .xlsx* added

Files

		<i>Project schedule for Process Management System New Request_for Customer - Chip LED of ASI_R2 .xlsx</i>	13 Dec 2025	Siriwilai Chaiwattanaphon
--	---	---	-------------	---------------------------