

Asian Stanley. International Limited - Project progress work #3261

Parent project # 3248 (In Progress): [PJ2500XX] Handy terminal Process control system modification fee

Project progress work # 3251 (New): [Coding]

Project progress work # 3260 (New): [Coding] Taping Label system

[Coding] Taping Plan (FIFO)

13 Dec 2025 09:51 - Siriwilai Chaiwattanaphon

Status:	New	Start date:	12 Jan 2026
Priority:	Normal	Due date:	15 Jan 2026
Assignee:	Soraya Norasing	% Done:	0%
Category:		Estimated time:	32.00 hours
Target version:		Spent time:	0.00 hour
Finish date:		DB skills:	MS SQL Server
Programming skills:	Android/Java	OS skills:	Windows server
Description			