

Asian Stanley. International Limited - Project progress work #3266

Parent project # 3248 (In Progress): [PJ2500XX] Handy terminal Process control system modification fee

[Installation&On-site support]

13 Dec 2025 09:56 - Siriwilai Chaiwattanaphon

Status:	New	Start date:	05 Feb 2026
Priority:	Normal	Due date:	16 Mar 2026
Assignee:	Soraya Norasing	% Done:	0%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Finish date:		DB skills:	Not using
Programming skills:	No development	OS skills:	Not using
Description			
Subtasks:			
Project progress work # 3267: [Installation&On-site support] Software installation [Pro...			New
Project progress work # 3268: [Installation&On-site support] Teaching for UT (Shift A)			New
Project progress work # 3269: [Installation&On-site support] Teaching for UT (Shift B)			New
Project progress work # 3270: [Installation&On-site support] User Testing & Trial			New
Project progress work # 3271: [Installation&On-site support] Supports user feedback			New
Project progress work # 3272: [Installation&On-site support] Teaching for Go live			New
Project progress work # 3273: [Installation&On-site support] Go live			New
Project progress work # 3274: Software installation [Taping Label System]			New
Project progress work # 3275: [Installation&On-site support] Teaching for UT (Shift A)			New
Project progress work # 3276: [Installation&On-site support] Teaching for UT (Shift B)			New
Project progress work # 3277: [Installation&On-site support] User Testing & Trial			New
Project progress work # 3278: [Installation&On-site support] Supports user feedback			New
Project progress work # 3279: [Installation&On-site support] Teaching for Go live			New
Project progress work # 3280: [Installation&On-site support] Go live			New