

Asian Stanley. International Limited - Project progress work #3274

Parent project # 3248 (In Progress): [PJ2500XX] Handy terminal Process control system modification fee

Project progress work # 3266 (New): [Installation&On-site support]

Software installation [Taping Label System]

13 Dec 2025 10:05 - Siriwilai Chaiwattanaphon

Status:	New	Start date:	02 Mar 2026
Priority:	Normal	Due date:	04 Mar 2026
Assignee:	Soraya Norasing	% Done:	0%
Category:		Estimated time:	24.00 hours
Target version:		Spent time:	0.00 hour
Finish date:		DB skills:	Not using
Programming skills:	No development	OS skills:	Not using
Description			