

Tomas Tech Co.,Ltd. - Sales support #339

Parent project # 533 (New): [PJ\*\*\*\*\*]General and administrative expenses

Shimizu meeting about present proposal IoT systems

24 Dec 2023 15:15 - Nattapol Poeam

<b>Status:</b>	Closed	<b>Start date:</b>	24 Dec 2023
<b>Priority:</b>	Normal	<b>Due date:</b>	31 Jan 2024
<b>Assignee:</b>	Nattapol Poeam	<b>% Done:</b>	100%
<b>Category:</b>		<b>Estimated time:</b>	16.00 hours
<b>Target version:</b>		<b>Spent time:</b>	4.00 hours
<b>Finish date:</b>			
<b>Description</b> [ Next Action ] - Make demo collection data from mc1,mc2 ( Fanuc controller ) - Send quotation to customer			

History

- #1 - 01 May 2024 14:04 - Ryo Nozaki
- Project changed from Tomas Tech Co.,Ltd. to 42
  - Status changed from New to Closed
  - % Done changed from 50 to 100

- #2 - 04 May 2024 17:22 - Ryo Nozaki
- Project changed from 42 to Tomas Tech Co.,Ltd.
  - Parent task set to #533

Files

Operation monitoring system for Shimizu_R1.pdf	2.04 MB	24 Dec 2023	Nattapol Poeam
--	---------	-------------	----------------