

NIDEC TECHNO MOTOR (THAILAND) CO., LTD. - Parent project #3390

[PJ2500107] Traceability system for NTMT RFID concept

24 Dec 2025 15:10 - Siriwilai Chaiwattanaphon

Status:	In Progress	Start date:	05 Jan 2026
Priority:	Normal	Due date:	26 Apr 2026
Assignee:	Nattapol Poeam	Spent time:	0.00 hour
Description			
Subtasks:			
Project progress work # 3394: [Requirement definition]			New
Project progress work # 3395: [Internal Design]			New
Project progress work # 4363: [Internal Design] Software System Design			New
Project progress work # 4364: [Internal Design] Hardware System Design			New
Project progress work # 4365: [Internal Design] Hardware Drawing Design			New
Project progress work # 3396: [Coding]			New
Project progress work # 4366: [Coding] Software development			New
Project progress work # 4367: [Coding] Software test			New
Project progress work # 4368: [Coding] Modify Pallet			New
Project progress work # 4369: [Coding] Keyence Equipment			New
Project progress work # 4370: [Coding] Hardware procurement			New
Project progress work # 4371: [Coding] Hardware pre-shipment confirmation			New
Project progress work # 4372: [Coding] Hardware Assembly			New
Project progress work # 3397: [Installation&On-site support]			New
Project progress work # 4373: [Installation&On-site support] Hardware installation and ...			New
Project progress work # 4374: [Installation&On-site support] Modification software machine			New
Project progress work # 4375: [Installation&On-site support] Software installation			New
Project progress work # 4376: [Installation&On-site support] Validation data			New
Project progress work # 4377: [Installation&On-site support] Link gate Test with Server...			New
Project progress work # 4378: [Installation&On-site support] Teaching for UT			New
Project progress work # 4379: [Installation&On-site support] User Testing & Trial			New
Project progress work # 4380: [Installation&Onsite support] Supports user feedback			New
Project progress work # 4381: [Installation&On-site support] Teaching for Go live			New
Project progress work # 4382: [Installation&On-site support] Go live			New

History

#1 - 24 Dec 2025 15:20 - Siriwilai Chaiwattanaphon

Traceability system for NTMT RFID concept

1. Hardware
- 1.1 RFID Reader units SID-RDT-U816-SRIP Q'ty 4 sets
- 1.2 RFID Reader cable Q'ty 4 sets
- 1.3 RFID Reader antenna accessory Q'ty 4 sets
- 1.4 RFID Reader Controller AC adapter Q'ty 4 sets
- 1.5 RFID Tag Q'ty 10 sets
- 1.6 Main Control Panel (MP) Q'ty 1 set
- 1.7 Equipment Outside Q'ty 1 set
- 1.8 Electrical Bracket Unit Q'ty 1set
- 1.9 Modify Jig [Customer] Q'ty 1 set
- 1.10 Manpower and Packing / Transportation Q'ty 1 set
2. Electrical labore cost
- 2.1 Drawing design 1 set
- 2.2 Assembly + Wiring 1 set
- 2.3 Installation 1 set
- 2.4 Packing and Transportation 1 set
3. Mechanical labor cost

- 3.1 Drawing Design 1 set 1 job
- 3.2 Assembly and Test 1 job
- 3.3 Installation, Test and Stand by (2 Days) 1 job
- 3.4 Transportation 1 job

- 4. Software
 - 4.1 Program PLC design and Development
 - 4.2 HMI Design and Development
 - 4.3 Program PLC design and Development for QC machine

- 5. Installation
 - 5.1 Program installation 1 job
 - 5.2 1program I/O Check and Data machine collection 1 job
 - 5.3 Program test 1 job
 - 5.4 Program commissioning 1job

#2 - 06 Jan 2026 14:06 - Siriwilai Chaiwattanaphon

- Subject changed from [PJ250010X] Traceability system for NTMT RFID concept to [PJ2500107] Traceability system for NTMT RFID concept

#3 - 07 Jan 2026 12:00 - Siriwilai Chaiwattanaphon

- File  Gantt chart  Project schedule Traceability system for NTMT_R1.pdf added

Files

 Gantt chart  Project schedule Traceability system for NTMT_R1.pdf	264 KB	07 Jan 2026	Siriwilai Chaiwattanaphon
---	--------	-------------	---------------------------