

Tomas Tech Co.,Ltd. - Sales support #389

Parent project # 533 (New): [PJ*****]General and administrative expenses

THAI MATTO NS CO., LTD. proposal for Pegasus

29 Jan 2024 20:47 - Ryo Nozaki

Status:	In Progress	Start date:	09 Dec 2024
Priority:	Normal	Due date:	28 Mar 2025
Assignee:	Ryo Nozaki	% Done:	30%
Category:		Estimated time:	10.00 hours
Target version:		Spent time:	28.00 hours
Finish date:			
Description			

History

- #1 - 29 Jan 2024 20:48 - Ryo Nozaki
- Status changed from New to In Progress
- #2 - 01 May 2024 17:09 - Ryo Nozaki
- Due date changed from 29 Feb 2024 to 28 Jun 2024
- #3 - 04 May 2024 17:22 - Ryo Nozaki
- Project changed from 42 to Tomas Tech Co.,Ltd.
- Parent task set to #533