

Tomas Tech Co.,Ltd. - Project progress work #398

Parent project # 533 (New): [PJ*****]General and administrative expenses

Make concept and summarize equipment for Interlock system prohect

30 Jan 2024 20:18 - Nattapol Poeam

| | | | |
|-------------------------------|----------------|------------------------|-------------|
| Status: | Closed | Start date: | 27 Dec 2023 |
| Priority: | Normal | Due date: | 30 Jan 2024 |
| Assignee: | Nattapol Poeam | % Done: | 100% |
| Category: | | Estimated time: | 16.00 hours |
| Target version: | | Spent time: | 8.00 hours |
| Finish date: | 04 Jan 2024 | DB skills: | |
| Programming skills: | | OS skills: | |
| Description | | | |
| - Make and summarize concept. | | | |
| - Summarize equipment. | | | |

History

- #1 - 30 Jan 2024 20:19 - Nattapol Poeam**
- File 20231227_Pokayoke interlock system for ASAHIKASEI_R1.pptx added
 - File Estimate cost of POKAYOKE System for ASAHIKASEI_R2.xlsx added
- #2 - 30 Jan 2024 21:10 - Nattapol Poeam**
- Status changed from New to Confirmation request
 - Start date changed from 30 Jan 2024 to 27 Dec 2023
 - % Done changed from 0 to 100
 - Finish date set to 04 Jan 2024
- #3 - 07 Feb 2024 22:10 - Kittisak Isarapongporn**
- Status changed from Confirmation request to Close request
- #4 - 21 Feb 2024 19:14 - Ryo Nozaki**
- Status changed from Close request to Closed
- #5 - 04 May 2024 17:22 - Ryo Nozaki**
- Project changed from 42 to Tomas Tech Co.,Ltd.
 - Parent task set to #533

Files

| | | | |
|---|---------|-------------|----------------|
| 20231227_Pokayoke interlock system for ASAHIKASEI_R1.pptx | 3.18 MB | 30 Jan 2024 | Nattapol Poeam |
| Estimate cost of POKAYOKE System for ASAHIKASEI_R2.xlsx | 2.37 MB | 30 Jan 2024 | Nattapol Poeam |