

Tomas Tech Co.,Ltd. - Sales support #404

Parent project # 533 (New): [PJ*****]General and administrative expenses

OTICS (Thailand) Company Limited meeting about IoT system and site servey

30 Jan 2024 21:15 - Nattapol Poeam

Status:	In Progress	Start date:	30 Jan 2024
Priority:	Normal	Due date:	28 Jun 2024
Assignee:	Nattapol Poeam	% Done:	0%
Category:		Estimated time:	16.00 hours
Target version:		Spent time:	8.00 hours
Finish date:			
Description			
Site survey			
- MDB and panel control point			
Next acction			
- Make concept and summarize equipment			

History

#1 - 30 Jan 2024 21:17 - Nattapol Poeam

- Status changed from New to In Progress

#2 - 01 May 2024 17:09 - Ryo Nozaki

- Due date changed from 01 Feb 2024 to 28 Jun 2024

#3 - 04 May 2024 17:22 - Ryo Nozaki

- Project changed from 42 to Tomas Tech Co.,Ltd.

- Parent task set to #533