

Asian Stanley. International Limited - Project progress work #42

Parent project # 560 (Closed): [PJ230033]Label printing system concept1

HT-Label printing system

09 Oct 2023 16:59 - Soraya Norasing

| | | | |
|---|-----------------|------------------------|--------------|
| Status: | Closed | Start date: | 29 Aug 2023 |
| Priority: | Normal | Due date: | 29 Sep 2023 |
| Assignee: | Soraya Norasing | % Done: | 100% |
| Category: | | Estimated time: | 200.00 hours |
| Target version: | | Spent time: | 208.00 hours |
| Finish date: | 02 Oct 2023 | DB skills: | |
| Programming skills: | | OS skills: | |
| Description | | | |
| Label printing development project scheduled to be delivered to Asian Stanley Implement handy terminal coding with Android Java. | | | |

History

#1 - 09 Oct 2023 17:00 - Soraya Norasing

- Status changed from New to In Progress

#2 - 09 Oct 2023 17:16 - Soraya Norasing

Project development on Handy Terminal is complete.

[Project issues are awaiting resolution.]

-The customer would like to print label with the use same font as before.

-Edit reports, sort data.

#3 - 11 Oct 2023 22:01 - Soraya Norasing

Today:

-Find the font for your label.(Still not finished)

-Edit the report with K.Ball (Finished editing)

Tomorrow:

Find the font for your label

#4 - 26 Oct 2023 13:37 - Soraya Norasing

- Status changed from In Progress to Confirmation request

- % Done changed from 90 to 100

- Finish date set to 02 Oct 2023

#5 - 26 Oct 2023 17:16 - Kittisak Isarapongporn

- Status changed from Confirmation request to Close request

#6 - 26 Oct 2023 18:48 - Ryo Nozaki

- Status changed from Close request to In Progress

please add source code

#7 - 27 Oct 2023 17:54 - Soraya Norasing

- Status changed from In Progress to Confirmation request

#8 - 28 Oct 2023 13:38 - Kittisak Isarapongporn

- Status changed from Confirmation request to Close request

#9 - 30 Oct 2023 05:42 - Ryo Nozaki

- Status changed from Close request to In Progress

add sauce code

#10 - 05 Nov 2023 17:11 - Soraya Norasing

- File ASI_LabelPrintController-v2.2.2.7z added
- File Label System v.1.0.4.zip added
- File LPS_ASI.zip added
- Status changed from In Progress to Confirmation request

#11 - 05 Nov 2023 21:43 - Kittisak Isarapongporn

- Status changed from Confirmation request to Close request

#12 - 05 Nov 2023 22:12 - Ryo Nozaki

- Status changed from Close request to Closed

#13 - 04 May 2024 16:22 - Ryo Nozaki

- Project changed from 30 to Asian Stanley. International Limited
- Parent task set to #560

Files

| | | | |
|---|---------|-------------|-----------------|
| □ Gantt chart□ Project schedule for Customer_R1.pdf | 249 KB | 09 Oct 2023 | Soraya Norasing |
| Label printing system Specifications Documentation EN Blueprint for ASI-M.pdf | 39.9 MB | 09 Oct 2023 | Soraya Norasing |
| Label System v.1.0.4.zip | 1.26 MB | 05 Nov 2023 | Soraya Norasing |
| ASI_LabelPrintController-v2.2.2.7z | 5.66 MB | 05 Nov 2023 | Soraya Norasing |
| LPS_ASI.zip | 39.9 MB | 05 Nov 2023 | Soraya Norasing |