

Tomas Tech Co.,Ltd. - Sales support #423

Parent project # 533 (New): [PJ\*\*\*\*\*]General and administrative expenses

HDK meeting and site survey about traceability system

01 Feb 2024 20:39 - Ryo Nozaki

<b>Status:</b>	In Progress	<b>Start date:</b>	01 Feb 2024
<b>Priority:</b>	Normal	<b>Due date:</b>	
<b>Assignee:</b>	Ryo Nozaki	<b>% Done:</b>	60%
<b>Category:</b>		<b>Estimated time:</b>	10.00 hours
<b>Target version:</b>		<b>Spent time:</b>	4.00 hours
<b>Finish date:</b>			
<b>Description</b>			

History

- #1 - 01 Feb 2024 20:39 - Ryo Nozaki
- Status changed from New to In Progress
- #2 - 04 May 2024 17:22 - Ryo Nozaki
- Project changed from 42 to Tomas Tech Co.,Ltd.
- Parent task set to #533