

Tomas Tech Co.,Ltd. - Project progress work #443

Parent project # 533 (New): [PJ*****]General and administrative expenses

Copeland (Thailand) Co., Ltd. (Emerson)

16 Feb 2024 16:13 - Nattapol Poeam

Status:	In Progress	Start date:	15 Feb 2024
Priority:	Normal	Due date:	28 Jun 2024
Assignee:	Nattapol Poeam	% Done:	0%
Category:		Estimated time:	24.00 hours
Target version:		Spent time:	13.00 hours
Finish date:		DB skills:	
Programming skills:		OS skills:	
Description			
[Site survey] - Current system of control unit - Overall sequence concept - Power control - HMI (AB) - PLC (AB) [Next action] - Make concept diagram - Check eleectrical drawing diagram - Explan concept to PLC Center,RTKK - Summarize cost			

History

#1 - 16 Feb 2024 16:13 - Nattapol Poeam

- Status changed from New to In Progress

#2 - 01 May 2024 15:50 - Ryo Nozaki

- Project changed from Tomas Tech Co.,Ltd. to 42

#3 - 01 May 2024 17:09 - Ryo Nozaki

- Due date changed from 29 Feb 2024 to 28 Jun 2024

#4 - 04 May 2024 17:22 - Ryo Nozaki

- Project changed from 42 to Tomas Tech Co.,Ltd.

- Parent task set to #533

Files

S__22659089_0.jpg	528 KB	16 Feb 2024	Nattapol Poeam
S__22659091_0.jpg	668 KB	16 Feb 2024	Nattapol Poeam
S__22659093_0.jpg	668 KB	16 Feb 2024	Nattapol Poeam
S__22659092_0.jpg	481 KB	16 Feb 2024	Nattapol Poeam
S__22659094_0.jpg	528 KB	16 Feb 2024	Nattapol Poeam
S__22659096_0.jpg	375 KB	16 Feb 2024	Nattapol Poeam
S__22659098_0.jpg	395 KB	16 Feb 2024	Nattapol Poeam
S__22659099_0.jpg	399 KB	16 Feb 2024	Nattapol Poeam
S__22659100_0.jpg	416 KB	16 Feb 2024	Nattapol Poeam
S__22659101_0.jpg	390 KB	16 Feb 2024	Nattapol Poeam