

Tomas Tech Co.,Ltd. - Sales support #449

Parent project # 533 (New): [PJ*****]General and administrative expenses

Sales for new and follow up each customer

21 Feb 2024 19:05 - Ryo Nozaki

Status:	New	Start date:	01 Feb 2024
Priority:	Normal	Due date:	28 Jun 2024
Assignee:	Ryo Nozaki	% Done:	90%
Category:		Estimated time:	50.00 hours
Target version:		Spent time:	75.00 hours
Finish date:			
Description			
The man-hours related to sales activities are summarized for Feblary here.			

History

- #1 - 01 May 2024 17:09 - Ryo Nozaki
- Due date changed from 29 Feb 2024 to 28 Jun 2024
- #2 - 04 May 2024 17:22 - Ryo Nozaki
- Project changed from 42 to Tomas Tech Co.,Ltd.
- Parent task set to #533