

A.N.I. LOGISTICS, LTD. - Project progress work #467

Parent project # 530 (Closed): [PJ230054] CKD process management system phase3 for ANI

[Installation&On-site support] CKD process management system phase3 for ANI

30 Mar 2024 16:12 - Ryo Nozaki

Status:	Closed	Start date:	01 Mar 2024
Priority:	Normal	Due date:	12 Apr 2024
Assignee:	Ryo Nozaki	% Done:	100%
Category:		Estimated time:	100.00 hours
Target version:		Spent time:	144.00 hours
Finish date:		DB skills:	
Programming skills:		OS skills:	
Description			
Install and onsite test work			

History

- #1 - 30 Mar 2024 16:12 - Ryo Nozaki
- Status changed from New to In Progress
- #2 - 01 May 2024 16:53 - Ryo Nozaki
- Status changed from In Progress to Closed
- % Done changed from 80 to 100
- #3 - 04 May 2024 15:11 - Ryo Nozaki
- Project changed from 89 to A.N.I. LOGISTICS, LTD.
- Parent task set to #530