OTICS (Thailand) Co., Ltd. - Project progress work #502

Parent project # 538 (Closed): [PJ240020] Infrastructure IoT system for OTICS(Thailand)

[Coding] Infrastructure IoT system for OTICS(Thailand) PLC Keyence

01 May 2024 18:01 - Ryo Nozaki

Status:	Closed	Start date:	04 Jun 2024
Priority:	Normal	Due date:	31 Aug 2024
Assignee:	Teeradon Yuensakul	% Done:	100%
Category:		Estimated time:	240.00 hours
Target version:		Spent time:	241.00 hours
Finish date:		DB skills:	Not using
Programming skills:	PLC/Keyence	OS skills:	Not using
Description			

History

#1 - 04 May 2024 17:09 - Ryo Nozaki

- Project changed from 144 to OTICS (Thailand) Co., Ltd.
- Parent task set to #538

PLC programming

#2 - 08 May 2024 23:14 - Ryo Nozaki

- Due date changed from 31 Jul 2024 to 30 Sep 2024
- Start date changed from 01 May 2024 to 01 Jul 2024
- Programming skills PLC/Keyence added
- DB skills MS SQL Server added
- OS skills Windows server added

#3 - 05 Jun 2024 11:13 - Teeradon Yuensakul

- Description updated
- Due date changed from 30 Sep 2024 to 31 Aug 2024
- Start date changed from 01 Jul 2024 to 04 Jun 2024
- Estimated time set to 200.00 h
- DB skills Not using added
- DB skills deleted (MS SQL Server)
- OS skills Not using added
- OS skills deleted (Windows server)

#4 - 12 Jun 2024 16:50 - Teeradon Yuensakul

- % Done changed from 0 to 10

#5 - 20 Jun 2024 08:31 - Teeradon Yuensakul

- % Done changed from 10 to 30

#6 - 25 Jun 2024 16:55 - Teeradon Yuensakul

- % Done changed from 30 to 60

#7 - 04 Jul 2024 16:34 - Teeradon Yuensakul

- % Done changed from 60 to 80

#8 - 12 Jul 2024 15:43 - Teeradon Yuensakul

- % Done changed from 80 to 90

19 Dec 2025 1/2

- Estimated time changed from 200.00 h to 240.00 h

#9 - 25 Dec 2024 23:46 - Ryo Nozaki

- Status changed from New to Closed

#10 - 06 Nov 2025 08:18 - Siriwilai Chaiwattanaphon

- % Done changed from 90 to 100

19 Dec 2025 2/2