

A.N.I. LOGISTICS, LTD. - Parent project #530

[PJ230054] CKD process management system phase3 for ANI

04 May 2024 15:05 - Ryo Nozaki

Status:	Closed	Start date:	18 Oct 2023
Priority:	Normal	Due date:	31 May 2024
Assignee:	Ryo Nozaki	Spent time:	1812.00 hours
Description			
Subtasks:			
Sales support # 62: CKD project phase3 Proposal activities + requirements definition			Closed
Project progress work # 128: [Internal Design] DB and various functions, man-hour calcu...			Closed
Project progress work # 129: [Coding]PHP Pegasus web function			Interruption
Project progress work # 130: [Coding]Inner packing screen function C#			Closed
Project progress work # 131: [Coding]Android handy and tablet modification Java			Closed
Project progress work # 132: [Installation&On-site support] CKD process management syst...			Closed
Project progress work # 133: [Installation&On-site support] CKD process management syst...			Closed
Project progress work # 134: [Installation&On-site support] CKD process management syst...			Closed
Sales support # 179: Join the meeting at on-site			Closed
Project progress work # 225: CCTV Installation			Closed
Project progress work # 226: CKD project requirement and document preparation			Closed
Project progress work # 267: [Requirement definition] CKD process management system phase3			Closed
Project progress work # 350: Meeting with ANI and discuss spec of phase03			Closed
Project progress work # 466: [Coding] PHP web function and web socket API			Closed
Project progress work # 467: [Installation&On-site support] CKD process management syst...			Closed
Project progress work # 468: [Coding]Inner packing screen function C#			Closed
Problem-Bug # 526: [Installation&On-site support] CKD process management system phase3 ...			Closed

History

#1 - 30 Oct 2025 09:07 - Siriwilai Chaiwattanaphon

- Status changed from New to Closed