

SHINSEI KOKI (THAILAND) CORPORATION LIMITED. - Parent project #543

[PJ230053]Handy terminal stock management system for Finished product

04 May 2024 15:26 - Ryo Nozaki

Status:	Closed	Start date:	01 May 2024
Priority:	Normal	Due date:	12 Sep 2025
Assignee:	Ryo Nozaki	Spent time:	923.50 hours
Description			
Subtasks:			
Project progress work # 263: [Requirement definition] Handy terminal stock management s...			Closed
Project progress work # 747: Testing Modify Pegasus to Pegasus2			Closed
Project progress work # 480: [Coding] Handy terminal stock management system for Finish...			Closed
Project progress work # 481: [Coding] Handy terminal stock management system for Finish...			Closed
Project progress work # 669: Handy terminal stock management system.			Closed
Project progress work # 702: Modify HT Stock Software.			Closed
Project progress work # 707: Modify Webpegasus.			Closed
Project progress work # 752: Install HT Software and Server Onsite.			Closed
Problem-Bug # 1021: issue onsite 29 July 2025			Closed
Project progress work # 1072: issue onsite 08 Aug 2025			Closed
Project progress work # 1155: [Internal Design]			Closed
Project progress work # 1156: [Installation&On-site support] Modify			Closed
Project progress work # 1387: [Installation&on-site support] Check KANBAN			Closed
Project progress work # 1388: [Installation&on-site support] Check program handy *Waiti...			Closed
Project progress work # 1389: [Installation&on-site support] Check web Pegasus			Closed
Project progress work # 1390: [Installation&on-site support] Fix new 2 issues			Closed
Project progress work # 1438: issue onsite 12 September 2025			Closed

History

#1 - 06 Nov 2025 09:28 - Siriwilai Chaiwattanaphon

- Status changed from New to Closed