

Tomas Tech Co.,Ltd. - Project progress work #610

Parent project # 533 (New): [PJ\*\*\*\*\*]General and administrative expenses

[ Concept design and summarize cost ] Final inspection line 3J project JTEKT

26 May 2024 13:18 - Nattapol Poeam

Status:	Closed	Start date:	23 May 2024
Priority:	Normal	Due date:	31 May 2024
Assignee:	Konlawat Saechee	% Done:	100%
Category:	new category test	Estimated time:	60.00 hours
Target version:		Spent time:	20.00 hours
Finish date:	31 May 2024	DB skills:	Not using
Programming skills:	No development	OS skills:	Not using
Description			
<div>- Concept design for installation camera IV,SRX300W</div> <div>- Concept design for rewiring control panel box</div> <div>- Summarize cost</div>			

History

#1 - 26 May 2024 13:38 - Konlawat Saechee

- File ASM1-3D.pdf added

#2 - 19 Jul 2024 16:15 - Konlawat Saechee

- % Done changed from 0 to 100

#3 - 24 Jul 2024 09:43 - Nattapol Poeam

- Status changed from New to Confirmation request

- Finish date set to 31 May 2024

Wait open PO

#4 - 25 Jul 2024 19:18 - Kittisak Isarapongporn

- Status changed from Confirmation request to Close request

#5 - 01 Aug 2024 23:47 - Ryo Nozaki

- Status changed from Close request to Closed

Files

ASM1-3D.pdf	652 KB	26 May 2024	Konlawat Saechee
-------------	--------	-------------	------------------