

Tomas Tech Co.,Ltd. - Project progress work #618

Project progress work # 614 (New): (Power Meter and CT) Wiring and Installation

Keyence PLC training

01 Jun 2024 10:16 - Teeradon Yuensakul

Status:	Closed	Start date:	31 May 2024
Priority:	Normal	Due date:	31 May 2024
Assignee:	Teeradon Yuensakul	% Done:	100%
Category:	new category test	Estimated time:	8.00 hours
Target version:		Spent time:	8.00 hours
Finish date:	31 May 2024	DB skills:	Not using
Programming skills:	PLC/Keyence	OS skills:	Not using
Description			
PLC Training			

History

#1 - 25 Dec 2024 23:46 - Ryo Nozaki

- Status changed from New to Closed