

Tomas Tech Co.,Ltd. - Project progress work #672

Parent project # 533 (New): [PJ\*\*\*\*\*]General and administrative expenses

Summarize concept re-layout machine line NMT for ATA

24 Jul 2024 15:59 - Nattapol Poeam

<b>Status:</b>	Closed	<b>Start date:</b>	23 Jul 2024
<b>Priority:</b>	Normal	<b>Due date:</b>	26 Jul 2024
<b>Assignee:</b>	Nattapol Poeam	<b>% Done:</b>	100%
<b>Category:</b>		<b>Estimated time:</b>	24.00 hours
<b>Target version:</b>		<b>Spent time:</b>	8.00 hours
<b>Finish date:</b>	26 Jul 2024	<b>DB skills:</b>	Not using
<b>Programming skills:</b>	No development	<b>OS skills:</b>	Not using
<b>Description</b>			
Concept			
- Change position machine			
- Wiring lan,IO,CC-Link			

History

#1 - 25 Jul 2024 12:35 - Nattapol Poeam

- % Done changed from 0 to 90

#2 - 01 Aug 2024 22:31 - Nattapol Poeam

- Status changed from New to Confirmation request

- % Done changed from 90 to 100

- Finish date set to 26 Jul 2024

Next action

- Wait open PO

#3 - 05 Aug 2024 06:35 - Kittisak Isarapongporn

- Status changed from Confirmation request to Close request

#4 - 13 Sep 2024 15:28 - Ryo Nozaki

- Status changed from Close request to Closed