

ASIAN STANLEY. INTERNATIONAL LIMITED. - Project progress work #7342

Parent project # 3248 (In Progress): [PJ250101] Handy terminal Process control system modification fee

Project progress work # 3251 (New): [Coding]

[Coding] Label Taping system modification - Taping Plan

30 Apr 2026 15:16 - Waraporn Promsopa

Status:	Closed	Start date:	23 Feb 2026
Priority:	Normal	Due date:	06 Apr 2026
Assignee:	Soraya Norasing	% Done:	100%
Category:		Estimated time:	40.00 hours
Target version:		Spent time:	0.00 hour
Finish date:	06 Apr 2026	DB skills:	MS SQL Server
Programming skills:	Web/PHP	OS skills:	Windows server
Description			

History

#1 - 30 Apr 2026 15:28 - Waraporn Promsopa

- Status changed from New to Closed