

JTEKT AUTOMOTIVE (THAILAND) CO.,LTD. - Project progress work #746

ANDON DASH BOARD DESIGN AND PROGRAMMING

10 Oct 2024 16:39 - Teeradon Yuensakul

Status:	Closed	Start date:	17 Sep 2024
Priority:	Normal	Due date:	30 Oct 2024
Assignee:	Teeradon Yuensakul	% Done:	70%
Category:		Estimated time:	300.00 hours
Target version:		Spent time:	280.00 hours
Finish date:	30 Oct 2024	DB skills:	Not using
Programming skills:	PLC/Keyence	OS skills:	Not using
Description			
DASH BOARD DESIGN AND PROGRAMMING			

History

#1 - 10 Oct 2024 16:41 - Teeradon Yuensakul

- Start date changed from 01 Oct 2024 to 25 Sep 2024

#2 - 10 Oct 2024 16:43 - Teeradon Yuensakul

- Start date changed from 25 Sep 2024 to 17 Sep 2024

- Estimated time changed from 200.00 h to 300.00 h

#3 - 10 Oct 2024 16:44 - Teeradon Yuensakul

- % Done changed from 60 to 70

#4 - 16 Nov 2024 10:43 - Ryo Nozaki

- Parent task deleted (#738)

#5 - 25 Dec 2024 23:45 - Ryo Nozaki

- Status changed from New to Closed