

Asian Stanley. International Limited - Parent project #787

[PJ240044] Label printing system for Taping machine modification

16 Nov 2024 10:33 - Ryo Nozaki

Status:	Closed	Start date:	16 Nov 2024
Priority:	Normal	Due date:	31 Dec 2024
Assignee:	Ryo Nozaki	Spent time:	159.00 hours
Description			
Subtasks:			
Project progress work # 788: [Colding] Handy terminal BT-A500 Java application [Label p...			Closed

History

- #1 - 16 Nov 2024 12:26 - Ryo Nozaki
- File 2. Gantt chart Project schedule for Label printing system Taping machine modify_R1.xlsx added
- #2 - 04 Nov 2025 16:25 - Siriwilai Chaiwattanaphon
- Status changed from New to Closed

Files

2. Gantt chart Project schedule for Label printing system Taping machine modify_R1.xlsx	16 Nov 2024	Ryo Nozaki
---	-------------	------------