

Tomas Tech Co.,Ltd. - Project progress work #804

Parent project # 533 (New): [PJ*****]General and administrative expenses

NTN concept panel

17 Nov 2024 23:42 - Phatthadon Inthachot

Status:	Closed	Start date:	12 Sep 2024
Priority:	Normal	Due date:	17 Sep 2024
Assignee:	Phatthadon Inthachot	% Done:	100%
Category:		Estimated time:	32.00 hours
Target version:		Spent time:	16.00 hours
Finish date:	17 Sep 2024	DB skills:	Not using
Programming skills:	No development	OS skills:	Not using
Description			
- Drawing			

History

- #1 - 17 Nov 2024 23:57 - Phatthadon Inthachot
- Estimated time changed from 16.00 h to 32.00 h
- #2 - 26 Dec 2024 11:10 - Phatthadon Inthachot
- Status changed from New to Confirmation request
- Finish date set to 17 Sep 2024
- #3 - 11 Jan 2025 14:22 - Kittisak Isarapongporn
- Status changed from Confirmation request to Close request
- #4 - 02 Mar 2025 11:42 - Ryo Nozaki
- Status changed from Close request to Closed