

MITSUBISHI ELECTRIC CONSUMER PRODUCTS (THAILAND) CO., LTD. - Parent project #8202

[PJ260083] MCP_Installation C-Line_Installation

07 May 2026 14:55 - Waraporn Promsopa

Status:	In Progress	Start date:	
Priority:	Normal	Due date:	
Assignee:	Warit Chunlaka	Spent time:	0.00 hour
Description			
Subtasks:			
Project progress work # 8203: [Requirement definition]			New
Project progress work # 8204: [Internal Design]			New
Project progress work # 8205: [Coding]			New
Project progress work # 8206: [Installation&On-site support]			New

History

#1 - 07 May 2026 14:59 - Waraporn Promsopa

1 Installation and Commissioning
1-1 Installation and Wiring 1 set
IO check and Software Debug
Test Run and Machine Commissioning

Include :

Transportation and Tool
Safety check and Quality check
Stand By Production 3 Days ,1 Shift (08.00-21.00)

Note)

Condition : This Quotation for Dismantle ,Installation and Commissioning sales only

Delivery : By Discussion

- 1). MCP provide Handlift x2 Set
Validity : 30 Days
- 2). MCP provide ForkLift x1 Set ,Driver with lisenca by Tomas tech
- 3). MCP provide Pallet x4 Set for move existing cv to recycle center area
- 4). MCP provide Sample work for support enough test
- 5). Job scope Ref. MCP - Requirement spec

Remark :

50% DP upon PO
50% after Finished installation