

# AH BRAKE (THAILAND) CO., LTD. - Parent project #8447

## [PJ260109] Software modification Responding to changes in working hours

06 Jun 2026 15:56 - Waraporn Promsopa

<b>Status:</b>	In Progress	<b>Start date:</b>	
<b>Priority:</b>	Normal	<b>Due date:</b>	
<b>Assignee:</b>	Nattapol Poeam	<b>Spent time:</b>	0.00 hour
<b>Description</b>			
<b>Subtasks:</b>			
Project progress work # 8448: [Requirement definition]			<b>New</b>
Project progress work # 8449: [Internal Design]			<b>New</b>
Project progress work # 8450: [Coding]			<b>New</b>
Project progress work # 8451: [Installation&On-site support]			<b>New</b>

### History

#### #1 - 06 Jun 2026 15:57 - Waraporn Promsopa

1 Software Development cost( In-site)

1-1 Software Modification Qty 1 job

- Responding to changes in working hours  
Remark:
  - 1) 50% DP upon PO Discount
  - 2) 40% After Installation
  - 3) 10% After Handover