

EBARA (THAILAND) LIMITED - Parent project #8453

[PJ260111] Additional temperature monitoring

09 Jun 2026 16:07 - Waraporn Promsopa

Status:	In Progress	Start date:	
Priority:	Normal	Due date:	
Assignee:	Nattapol Poeam	Spent time:	0.00 hour
Description			
Subtasks:			
Project progress work # 8454: [Requirement definition]			New
Project progress work # 8455: [Internal Design]			New
Project progress work # 8456: [Coding]			New
Project progress work # 8457: [Installation&On-site support]			New

History

#1 - 09 Jun 2026 16:11 - Waraporn Promsopa

1 Standard equipment cost
1-1 Temperature Controller & Thermocouple (3 Set) Qty 1 set
1-2 PLC [Omron] (Additional Module) Qty 1 set
1-3 Tower Light [Patlite] Qty 1 set
1-4 Memory card Qty 1 set
2 Electrical cost
2-1 Main Control Panel additional Qty 1 set
2-2 Engineering Qty 1 job
3 Installation
3-1 Installation and Wiring Qty 1 job
IO check and Software Debug
Test Run
Include :
Transportation and Tool
Safety check and Quality check
Stand By Production for UAT (1 Days ,1 Shift)
Retrofit Disclaimer
The scope of work includes modification of existing equipment, including installation of temperature sensors and modification of signal tower display conditions.
Changes in operation or performance of existing equipment
Production interruption or downtime
Decrease in production efficiency
Product quality issues
Impact to the Purchaser's production line
Any indirect, incidental, or consequential damages including loss of profit
As this work involves modification of existing equipment, the Seller shall not be responsible for any impact arising
The Seller shall not be liable for any of the following:
The Purchaser acknowledges that the modification will be performed based on the Purchaser's request and accepts any potential impact to the existing equipment.

Remark:
50% DP upon PO
50% after Finished installation