

# MITSUBISHI ELECTRIC CONSUMER PRODUCTS (THAILAND) CO., LTD. - Parent project #8589

## [PJ260116] Modify Guide for Conveyor test room D-Line

19 Jun 2026 09:53 - Waraporn Promsopa

<b>Status:</b>	In Progress	<b>Start date:</b>	
<b>Priority:</b>	Normal	<b>Due date:</b>	
<b>Assignee:</b>	Warit Chunlaka	<b>Spent time:</b>	0.00 hour
<b>Description</b>			
<b>Subtasks:</b>			
Project progress work # 8590: [Requirement definition]			<b>New</b>
Project progress work # 8591: [Internal Design]			<b>New</b>
Project progress work # 8592: [Coding]			<b>New</b>
Project progress work # 8593: [Installation&On-site support]			<b>New</b>

### History

#### #1 - 19 Jun 2026 10:07 - Waraporn Promsopa

- 1 Mechanical cost
- 1-1 1. Guide for Replacement at Drive Unit Qty 1 set
- 2 Engineering cost
- 2-1 Concept Design / Spec. Meeting Qty 1 set
- 3 Installation and Commissioning
- 3-1 Installation and Commissioning Qty 1 job
- Job Scope for Modification Guide Drive Unit
  - Move Existing Module Test (3 Module) by A-Frame
  - Modify Cutting & Dismantle Old Guide Drive Unit by Hot Work
  - Install New Guide Drive Unit by welding
  - Return Existing Module Test (3 Module) by A-Frame
  - Test Run and Machine Commissioning

Include :

- Transportation and Tool
- Safety check and Quality check
- Stand By Production 3 Days (1 Shift : 08.00-21.00)

Note)

Condition : This Quotation for Dismantle and Installation new guide at drive unit only  
Delivery : 3-4 Weeks or by Disucssion

Validity : 30 Days

- 1). MCP provide Handlift x2 Set
- 2). MCP provide Operator for support test
- 3). Job Duration 3 Days ( Fri-Night ,Sat and Sun )

Remark:

- 50% DP upon PO
- 40% after Finished installation
- 10% after Finished handover