

Tomas Tech Co.,Ltd. - Project progress work #862

Parent project # 533 (New): [PJ*****]General and administrative expenses

AHT CNC Montoring system

24 Dec 2024 14:00 - Nattapol Poeam

Status:	In Progress	Start date:	01 Nov 2024
Priority:	Normal	Due date:	28 Dec 2024
Assignee:	Nattapol Poeam	% Done:	0%
Category:		Estimated time:	60.00 hours
Target version:		Spent time:	16.00 hours
Finish date:		DB skills:	Not using
Programming skills:	No development	OS skills:	Not using
Description			
- Site survey			
- Installation			

History

#1 - 24 Dec 2024 14:03 - Nattapol Poeam

- Status changed from New to In Progress
- Start date changed from 24 Dec 2024 to 01 Nov 2024