

Asian Stanley. International Limited - Project progress work #885

Parent project # 785 (Closed): [PJ240046] Handy terminal Process control system modification

Project progress work # 786 (Closed): [Colding] Handy terminal BT-A500 Java application [Label printing system (Taping)]

get requirement and create specification Doc. [Taping]

10 Jan 2025 21:49 - Soraya Norasing

Status:	Closed	Start date:	26 Dec 2024
Priority:	Normal	Due date:	31 Jan 2025
Assignee:	Soraya Norasing	% Done:	100%
Category:		Estimated time:	80.00 hours
Target version:		Spent time:	39.00 hours
Finish date:	07 Feb 2025	DB skills:	Not using
Programming skills:	No development	OS skills:	Not using
Description			
- meeting with customer - get requirement - create specification doc.			

History

#1 - 10 Jan 2025 21:50 - Soraya Norasing

- File Label printing system phase2 Specifications Documentation EN Blueprint for ASI_R1.pptx added
- File NEW REPORT 1-30.xlsx added
- % Done changed from 0 to 30

#2 - 10 Jan 2025 21:54 - Soraya Norasing

- Status changed from New to In Progress

#3 - 03 Feb 2025 10:55 - Soraya Norasing

- File Label printing system phase2 Specifications Documentation EN Blueprint for ASI_R3.pdf added
- File Master.xlsx added
- File Sample Report R3.xlsx added
- % Done changed from 30 to 80

#4 - 05 Mar 2025 14:48 - Soraya Norasing

- File Label printing system phase2 Specifications Documentation EN Blueprint for ASI_R4_tomas.pdf added
- Status changed from In Progress to Confirmation request
- % Done changed from 80 to 100
- Finish date set to 07 Feb 2025

#5 - 17 Mar 2025 01:42 - Kittisak Isarapongporn

- Status changed from Confirmation request to Close request

#6 - 18 Apr 2025 16:54 - Soraya Norasing

- Subject changed from get requirement and create specification Doc. to get requirement and create specification Doc. [Taping]

#7 - 04 Nov 2025 16:23 - Siriwilai Chaiwattanaphon

- Status changed from Close request to Closed

Files

Label printing system phase2 Specifications Documentation EN Blueprint for ASI_R1.pptx	100 KB	10 Jan 2025	Soraya Norasing
NEW REPORT 1-30.xlsx	3.52 MB	10 Jan 2025	Soraya Norasing

Master.xlsx	17.3 KB	03 Feb 2025	Soraya Norasing
Label printing system phase2 Specifications Documentation EN Blueprint R3.pdf	799 KB	03 Feb 2025	Soraya Norasing
Sample Report R3.xlsx	2.78 MB	03 Feb 2025	Soraya Norasing
Label printing system phase2 Specifications Documentation EN Blueprint R4.pdf	1000 KB	05 Mar 2025	Soraya Norasing