

THAI MATTO NS CO.,LTD. - Parent project #900

[PJ240063] Production management system for Thai Matto NS wiring Option 1 - EMT

14 Mar 2025 04:13 - Kittisak Isarapongporn

Status:	In Progress	Start date:	09 Dec 2024
Priority:	Normal	Due date:	08 Feb 2026
Assignee:	Kittisak Isarapongporn	Spent time:	818.00 hours
Description			
Subtasks:			
Project progress work # 873: [Documentation] Get requirements of project			Closed
Project progress work # 1164: [Requirement definition]			Closed
Project progress work # 1165: [Internal Design]			Closed
Project progress work # 1166: [Coding] Schedule			In Progress
Project progress work # 1519: [Coding] PO Order			Closed
Project progress work # 1520: [Coding] PO Stock Order			Closed
Project progress work # 1521: [Coding] PO Merchandize Order			Closed
Project progress work # 1522: [Coding] Delivery Planning			Closed
Project progress work # 1524: [Coding] DO Return History			Closed
Project progress work # 1525: [Coding] PO Material			Closed
Project progress work # 1526: [Coding] Production Schedule-Frontend			Closed
Project progress work # 1675: [Coding] inbound Schedule Material			Closed
Project progress work # 1700: [Coding] Production Schedule Detail			Closed
Project progress work # 2692: [Coding] Import Schedule			Closed
Project progress work # 2805: [Coding] Stamping Control			Closed
Project progress work # 2806: [Coding] NCR			Closed
Project progress work # 2884: [Coding] Production Schedule - Backend			In Progress
Project progress work # 2897: [Coding] Preparation Record			Closed
Project progress work # 2997: [Coding] Production Planning (Work Instruction Sheet)			New
Project progress work # 3000: [Coding] Production Capacity			Closed
Project progress work # 3281: [Coding] PO Order FIX			New
Project progress work # 3282: [Coding] PO Stock Order FIX			New
Project progress work # 3283: [Coding] PO Merchandize Order FIX			New
Project progress work # 1530: [Coding] Inbound			Closed
Project progress work # 1531: [Coding] inbound Schedule			Closed
Project progress work # 1535: [Coding] inbound Schedule Detail			Closed
Project progress work # 1537: [Coding] Outbound			Closed
Project progress work # 1540: [Coding] Outbound Schedule			Closed
Project progress work # 1543: [Coding] Outbound Schedule Detail			Closed
Project progress work # 1546: [Coding] Stock management			In Progress
Project progress work # 1547: [Coding] Stock Inquiry Report			Closed
Project progress work # 1549: [Coding] Stock Maintenance			Closed
Project progress work # 1551: [Coding] Change Location			Closed
Project progress work # 1552: [Coding] Stocktaking			Closed
Project progress work # 1554: [Coding] Stock Maintenance Inquiry / Report			Closed
Project progress work # 1705: [Coding] Label Generate			Closed
Project progress work # 1706: [Coding] Dashboard report – Production monitoring			New
Project progress work # 1555: [Coding] Master management			In Progress
Project progress work # 1561: [Coding] MRP Factory master			Closed
Project progress work # 1564: [Coding] Supplier name information			Closed
Project progress work # 1568: [Coding] Customer Master			Closed
Project progress work # 1571: [Coding] Item master			Closed

Project progress work # 1572: [Coding] Standard Packing Master	Closed
Project progress work # 1573: [Coding] Location master	Closed
Project progress work # 1574: [Coding] User master	Closed
Project progress work # 1575: [Coding] User Credential master	Closed
Project progress work # 1576: [Coding] Authority Master	Closed
Project progress work # 1577: [Coding] Name Master	Closed
Project progress work # 1578: [Coding] IN/OUT Schedule	Closed
Project progress work # 1580: [Coding] BOM Designer and Revision control	In Progress
Project progress work # 1701: [Coding] OCR Checkpoint Master	Closed
Project progress work # 1702: [Coding] Email Recipient Master	Closed
Project progress work # 1703: [Coding] Stamping Master	Closed
Project progress work # 1704: [Coding] Weight Scale Master	Closed
Project progress work # 2885: [Coding] Physical Properties Test Report Chart	Closed
Project progress work # 2998: [Coding] Machine Master	Closed
Project progress work # 2999: [Coding] INK Master	Closed
Project progress work # 3284: [Coding] Quotation Master	New
Project progress work # 3285: [Coding] Supplier cost mapping master	Closed
Project progress work # 1581: [Coding] Handy development	New
Project progress work # 1582: [Coding] User Login function, Main menu, all function UI	Closed
Project progress work # 1583: [Coding] WH/RM Receive	Closed
Project progress work # 1585: [Coding] WH/FG Receive	Closed
Project progress work # 1586: [Coding] WH/Picking Plan (Pigment/Additive)	Closed
Project progress work # 1587: [Coding] Weighing API	New
Project progress work # 1588: [Coding] WH/Picking Plan (Packaging)	Closed
Project progress work # 1592: [Coding] Extruding/Preparation Record	Closed
Project progress work # 1593: [Coding] Extruding/Data Record	Closed
Project progress work # 1678: [Coding] Stock Management	Closed
Project progress work # 1680: [Coding] Weighing Receiving	Closed
Project progress work # 1681: [Coding] Weighing	New
Project progress work # 2690: [Coding] WH/Picking Plan(Resin)	Closed
Project progress work # 2693: [Coding] WH/Picking Plan(Others)	Closed
Project progress work # 2795: [Coding] Extruding Process	Closed
Project progress work # 2796: [Coding] OM-Mixer	New
Project progress work # 2797: [Coding] Pre-Blend	New
Project progress work # 2798: [Coding] Blender Process	Closed
Project progress work # 2799: [Coding] Blender Preparation Record	Closed
Project progress work # 2800: [Coding] Blender Data Record	Closed
Project progress work # 2801: [Coding] Blender RM Return	Closed
Project progress work # 2802: [Coding] Extruding WIP Return	New
Project progress work # 2803: [Coding] Packing	New
Project progress work # 2804: [Coding] Delivery	New
Project progress work # 2898: [Coding] RM Return	Closed
Project progress work # 3286: [Coding] Injection	Closed
Project progress work # 3287: [Coding] Stamping ORC	Closed
Project progress work # 1594: [Coding] i-Reporter development	New
Project progress work # 1596: [Coding] Software test	In Progress
Project progress work # 1601: [Installation&On-site support]	New

History

#1 - 14 Mar 2025 04:15 - Kittisak Isarapongporn

- Project changed from Tomas Tech All Project Management to THAI MATTO NS CO.,LTD.

#2 - 11 Apr 2025 15:59 - Karnthida Wannasiwaporn

- Subject changed from [PJ250009] Stock Management System to [PJ240063] Stock Management System

#3 - 12 Aug 2025 11:35 - Siriporn Nimitmuenwai

- Subject changed from [PJ240063] Stock Management System to [PJ240063] Production management system for Thai Matto NS wiring Option 1 - EMT
- Assignee set to Kittisak Isarapongporn

#4 - 25 Sep 2025 11:00 - Siriporn Nimitmuenwai

- File  Gantt chart  Project schedule for TMNS Production management system_R8.xlsx added

Files

 Gantt chart  Project schedule for TMNS Production management system_R8.xlsx	25 Sep 2025	Siriporn Nimitmuenwai
---	-------------	-----------------------