

NIPPN (Thailand) Co.,Ltd. - Parent project #901

[PJ250014] Production management system for NIPPN (Thailand) Co.,Ltd.

14 Mar 2025 04:19 - Kittisak Isarapongporn

Status:	In Progress	Start date:	06 Mar 2025
Priority:	Normal	Due date:	12 Jan 2026
Assignee:	Kittisak Isarapongporn	Spent time:	1444.00 hours
Description			
Subtasks:			
Project progress work # 902: [Documentation] Get requirements of project			Closed
Project progress work # 1126: [Coding] Master data			Closed
Project progress work # 1553: [Coding] Supplier name information			Closed
Project progress work # 1556: [Coding] Customer master			Closed
Project progress work # 1557: [Coding] Item master			Closed
Project progress work # 1558: [Coding] Supplier map			Closed
Project progress work # 1559: [Coding] Standard Packing Master			Closed
Project progress work # 1560: [Coding] Location master			Closed
Project progress work # 1562: [Coding] User master			Closed
Project progress work # 1563: [Coding] User Credential master			Closed
Project progress work # 1565: [Coding] Authority Master			Closed
Project progress work # 1567: [Coding] Bill of Materials			Closed
Project progress work # 1569: [Coding] NFT Product			Closed
Project progress work # 1570: [Coding] Pending Reason			Closed
Project progress work # 1684: [Coding] TippingPlace			Closed
Project progress work # 1690: [Coding] Timing of tipping			Closed
Project progress work # 1691: [Coding] Blending			Closed
Project progress work # 1692: [Coding] Warehouse master			Closed
Project progress work # 1693: [Coding] Email notifications			Closed
Project progress work # 2879: [Coding] BOM apply all functions			Closed
Project progress work # 2880: [Coding] Blending instruction BOM&Master			Closed
Project progress work # 1325: [Coding] Stock Management			Closed
Project progress work # 1538: [Coding] Stock inquiry/report			Closed
Project progress work # 1539: [Coding] Stock Maintenance			Closed
Project progress work # 1541: [Coding] Stocktaking			Closed
Project progress work # 1544: [Coding] Purchase Instructions			Closed
Project progress work # 1545: [Coding] PO Material			Closed
Project progress work # 1685: [Coding] MRP - PO Material Request			Closed
Project progress work # 1506: [Coding] Schedule/Non-Schedule			Closed
Project progress work # 1507: [Coding] PO Customer			Closed
Project progress work # 1508: [Coding] PO planning			Closed
Project progress work # 1509: [Coding] Outbound schedule			Closed
Project progress work # 1510: [Coding] Outbound			Closed
Project progress work # 1512: [Coding] Picking/FG/Delivery Schedule Generate			Closed
Project progress work # 1513: [Coding] RM Requisition sheet &schedule			Closed
Project progress work # 1514: [Coding] Issues Blending formula sheet			Closed
Project progress work # 1527: [Coding] Inbound schedule RM			Closed
Project progress work # 1528: [Coding] Inbound History			Closed
Project progress work # 1532: [Coding] Incoming Plan			Closed
Project progress work # 1533: [Coding] Add RM			Closed
Project progress work # 1534: [Coding] FG - Print label FG			Closed
Project progress work # 1536: [Coding] QC FG Release Product			Closed

Project progress work # 1686: [Coding] Delivery Planning	Closed
Project progress work # 1688: [Coding] Monthly Inventory report	Closed
Project progress work # 1689: [Coding] Dashboard UI	Closed
Project progress work # 1708: [Coding] Inbound schedule Production	Closed
Project progress work # 1709: [Coding] Inbound schedule FG	Closed
Project progress work # 2688: [Coding] Packaging & Labeling Condition Inspection Record	Closed
Project progress work # 2689: [Coding] Dashboard Backend	Closed
Project progress work # 2881: [Coding] Installation of NFT functions to AWS	Closed
Project progress work # 2882: [Coding] FG - Print label FG	Closed
Project progress work # 2883: [Coding] Packaging & Labeling Condition Inspection Record	Closed
Project progress work # 1609: [Coding] Warehouse	Closed
Project progress work # 1610: [Coding] Incoming Plan	Closed
Project progress work # 1608: [Coding] Login , Menu and others	Closed
Project progress work # 1611: [Coding] Picking Plan - Full bag	Closed
Project progress work # 1612: [Coding] Picking Plan - Weighing	Closed
Project progress work # 1613: [Coding] Weighing Receiving	Closed
Project progress work # 1614: [Coding] Weighing Out	Closed
Project progress work # 1694: [Coding] Production[3F]	Closed
Project progress work # 1695: [Coding] Production[2F]	Closed
Project progress work # 1696: [Coding] Delivery	Closed
Project progress work # 1697: [Coding] Stock Management	Closed
Project progress work # 1625: [Coding] Internal final test	Closed
Project progress work # 1626: [Internal Design] System Design	Closed
Project progress work # 1627: [Requirement definition]	Closed
Project progress work # 1628: [Internal Design] Hardware procurement	Closed
Project progress work # 1629: [Installation&On-site support]	New
Project progress work # 3180: [Installation&On-site support]	New
Project progress work # 3181: [Installation&On-site support]	New
Project progress work # 3182: [Installation&On-site support]	New
Project progress work # 2697: [Coding] System integrate Test	New

History

#1 - 14 Mar 2025 04:20 - Kittisak Isarapongporn

- Project changed from Tomas Tech Co.,Ltd. to NIPPN (Thailand) Co.,Ltd.

#2 - 11 Apr 2025 14:35 - Karnthida Wannasiwaporn

- Subject changed from [PJ250010] Production Management System to [PJ250014] Production Management System

#3 - 11 Aug 2025 17:12 - Siriporn Nimitmuenwai

- Subject changed from [PJ250014] Production Management System to [PJ250014] Production management system for NIPPN (Thailand) Co.,Ltd.

- Assignee set to Kittisak Isarapongporn





#4 - 25 Sep 2025 10:49 - Siriporn Nimitmuenwai

- File  Gantt chart  Project schedule for Nipn Phase1_2 Pegasus_R11.xlsx added

#5 - 27 Oct 2025 15:20 - Siriwilai Chaiwattanaphon

- File  Gantt chart for dev  Gantt chart Project schedule for development of Nipn_20251027.xlsx added

Files

 Gantt chart  Project schedule for Nipn Phase1_2 Pegasus_R11.xlsx	124 KB	25 Sep 2025	Siriporn Nimitmuenwai
 Gantt chart for dev  Gantt chart Project schedule for development of Nipn_20251027.xlsx	22 KB	27 Oct 2025	Siriwilai Chaiwattanaphon