

## THAI INABA FOODS COMPANY LIMITED - Parent project #908

### [PJ250007] Warehouse Management System

31 Mar 2025 19:12 - Kittisak Isarapongporn

<b>Status:</b>	In Progress	<b>Start date:</b>	10 Feb 2025
<b>Priority:</b>	Normal	<b>Due date:</b>	08 Nov 2025
<b>Assignee:</b>	Kittisak Isarapongporn	<b>Spent time:</b>	1552.90 hours
<b>Description</b>			
<b>Subtasks:</b>			
Project progress work # 1014: [Coding] Warehouse management system handyterminal Java			Closed
Project progress work # 1161: [Requirement definition]			Closed
Project progress work # 1162: [Internal Design]			Closed
Project progress work # 1445: [Coding] Master Data			Closed
Project progress work # 1446: [Coding] Stock Management			Closed
Project progress work # 1447: [Coding] Inbound, Outbound			Closed
Project progress work # 1448: [Coding] Schedule			Closed
Project progress work # 1449: [Coding] Software test and fixed			In Progress
Project progress work # 1450: [Coding] add UI inbound function			Closed
Project progress work # 1451: [Coding] add UI outbound function			Closed
Project progress work # 1452: [Coding] add UI Stock management function			Closed
Project progress work # 1453: [Coding] add web api			Closed
Project progress work # 1454: [Coding] HT call web api			Closed
Project progress work # 1455: [Coding] HT web api inbound semi			Closed
Project progress work # 1456: [Coding] HT inbound semi			Closed
Project progress work # 1457: [Coding] HT Add ui stock			Closed
Project progress work # 1458: [coding] HT migration new pda scan			Closed
Project progress work # 1459: [coding] HT add semi inbound detail			Closed
Project progress work # 1460: [coding] HT add FG inbound			Closed
Project progress work # 1461: [Coding] HT web api FG lab			Closed
Project progress work # 1462: [Coding] HT pegasus add fg inbound			Closed
Project progress work # 1463: [Coding] HT pegasus add inbound manual			Closed
Project progress work # 1464: [Coding] HT pegasus add change location			Closed
Project progress work # 1465: [coding] HT pegasus add stock check			Closed
Project progress work # 1466: [Coding] HT pegasus add outbound semi			Closed
Project progress work # 1467: [Coding] HT pegasus Fixed issues after on site test			Closed
Project progress work # 1468: [Coding] HT pegasus add re check			Closed
Project progress work # 1469: [Coding] HT pegasus add qc check			Closed
Project progress work # 1470: [Coding] HT Pegasus Fix inbound packaging			Closed
Project progress work # 1471: [Coding] HT Pegasus develop re-check			Closed
Project progress work # 1472: [Coding] HT Pegasus fix semi inbound			Closed
Project progress work # 1473: [Coding] HT pegasus develop simple inbound			Closed
Project progress work # 1474: [Coding] Inbound SEMI			Closed
Project progress work # 1475: [Coding] Inbound FG			Closed
Project progress work # 1476: [Coding] Outbound SEMI			Closed
Project progress work # 1477: [Coding] API Difuku			Closed
Project progress work # 1478: [Coding] Stock Transfer			Closed
Project progress work # 1479: [Coding] Stock Re-Check			Closed
Project progress work # 1511: [Coding] QC Process			In Progress
Project progress work # 2853: [Coding] HT pegasus develop AS/RS integration			Closed
Project progress work # 2854: [Coding] HT pegasus develop QC Process			Closed
Project progress work # 2855: [Coding] HT pegasus develop transfer process			Closed

Project progress work # 2856: [Coding] HT pegasus develop FG function	Closed
Project progress work # 2857: [Coding] on site test with AS/RS.	Closed
Project progress work # 2858: [Coding] HT pegasus add outbound	Closed
Project progress work # 2859: [Coding] HT pegasus internal test	Closed
Project progress work # 2860: [Coding] HT pegasus test all function	Closed
Project progress work # 2861: [Coding] HT pegasus add print label and fix issues	Closed
Project progress work # 2862: [Coding] on site UAT test.	In Progress
Project progress work # 2863: [Coding] HT Pegasus fix issue after on site	In Progress
Project progress work # 2864: [Coding] HT pegasus develop qc lab function	Closed
Project progress work # 2865: [Installation&On-site support] Go live	In Progress
Project progress work # 2866: [Coding] HT Pegasus edit transfer function	Closed
Project progress work # 2867: [Coding] HT Pegasus add re-check function	New
Project progress work # 2878: [installation&On-site support] Support Onsite	In Progress

## History

### #1 - 31 Mar 2025 19:12 - Kittisak Isarapongporn

- Project changed from Tomas Tech All Project Management to THAI INABA FOODS COMPANY LIMITED

### #2 - 11 Apr 2025 15:58 - Karnthida Wannasiwaporn

- Subject changed from [PJ250013]Warehouse Management System to [PJ250007]Warehouse Management System

### #3 - 12 Aug 2025 11:29 - Siriporn Nimitmuenwai

- Subject changed from [PJ250007]Warehouse Management System to [PJ250007] Warehouse Management System

### #4 - 08 Sep 2025 16:20 - Siriporn Nimitmuenwai

- File  Gantt chart<sup>1</sup> Project schedule for Thai Inaba Foods Pegasus\_R7.xlsx added

## Files

 Gantt chart <sup>1</sup> Project schedule for Thai Inaba Foods Pegasus_R7.xlsx	175 KB	08 Sep 2025	Siriporn Nimitmuenwai
---	--------	-------------	-----------------------