

Mitsui Precision Thai Co.,Ltd - Parent project #911

[PJ250016] Management system stock and process "Pegasus" #1

01 Apr 2025 13:39 - Kittisak Isarapongporn

Status:	In Progress	Start date:	01 Apr 2025
Priority:	Normal	Due date:	03 Mar 2026
Assignee:	Ronnagon Kongsuwan	Spent time:	18.00 hours
Description			
Subtasks:			
Project progress work # 912: [Documentation] Get requirements of project			Closed
Project progress work # 1116: [Requirement definition]			Closed
Project progress work # 1117: [Internal Design]			In Progress
Project progress work # 1118: [Coding]			New
Project progress work # 1710: [Coding] Master Data -WH,PD			New
Project progress work # 1711: [Coding] Inbound - Outbound Inquiry, Tracking, Tag Label ...			New
Project progress work # 1712: [Coding] Import Purchase Order -WH			Closed
Project progress work # 1713: [Coding] Import Schedule Raw Material Receiving (Plan) -WH			Closed
Project progress work # 2817: [Coding] Inbound Material Page -WH			Closed
Project progress work # 2818: [Coding] Purchase Order Page -WH			Closed
Project progress work # 2819: [Coding] Print Purchase Order Domestic -WH			Closed
Project progress work # 2820: [Coding] Print Purchase Order International -WH			New
Project progress work # 2821: [Coding] IQC Material Page -WH			New
Project progress work # 2822: [Coding] Import Schedule Raw Material Request (Plan) -WH,PD			New
Project progress work # 2823: [Coding] Raw Material Request Page -WH,PD			New
Project progress work # 2824: [Coding] Print Raw Material Request -WH,PD			New
Project progress work # 2825: [Coding] Import Schedule FG Production (Plan) -PD			New
Project progress work # 2826: [Coding] Inbound Production Page -PD			New
Project progress work # 2827: [Coding] Outbound Material Usage Page -PD			New
Project progress work # 2828: [Coding] IQC FG Page -PD			New
Project progress work # 2829: [Coding] Outbound FG (Production) To WH Page -WH,PD			New
Project progress work # 2830: [Coding] Print Finished Goods Pay In Stock Sheet -PD			New
Project progress work # 2831: [Coding] Outbound Delivery Page -WH			New
Project progress work # 2832: [Coding] Stock Management -WH			New
Project progress work # 1119: [Installation&On-site support]			New
Project progress work # 3153: [Coding]			New
Project progress work # 3154: [Coding] Setting / Login / Main Menu			Closed
Project progress work # 3155: [Coding] Inbound Schedule (No rank)			New
Project progress work # 3156: [Coding] Inbound Schedule (Rank A B)			New
Project progress work # 3157: [Coding] Inbound Manual			New
Project progress work # 3158: [Coding] Confirm Receive			New
Project progress work # 3159: [Coding] QC Check			New
Project progress work # 3160: [Coding] QC Schedule			New
Project progress work # 3161: [Coding] QC Check Manual			New
Project progress work # 3162: [Coding] Work Outbound			New
Project progress work # 3163: [Coding] Delivery Outbound			New
Project progress work # 3164: [Coding] Outbound Crusher			New
Project progress work # 3165: [Coding] Outbound Manual			New
Project progress work # 3166: [Coding] Stock management			New
Project progress work # 3167: [Coding] Printer Setting			New
Project progress work # 3168: [Coding] Label Template			New

History

#1 - 01 Apr 2025 13:40 - Kittisak Isarapongporn

- Project changed from Tomas Tech Co.,Ltd. to Mitsui Precision Thai Co.,Ltd

#2 - 11 Apr 2025 14:17 - Karnthida Wannasiwaporn



- Subject changed from [PJ250015] Production management system to [PJ250016] Production management system

#3 - 11 Aug 2025 16:55 - Siriporn Nimitmuenwai



- Subject changed from [PJ250016] Production management system to [PJ250016] Management system stock and process "Pegasus" #1

- Assignee set to Ronnagon Kongsuwan





#4 - 03 Sep 2025 14:53 - Siriporn Nimitmuenwai

- File  Gantt chart  Project schedule for Mitsui of Customer_R2.xlsx added

#5 - 03 Nov 2025 13:20 - Siriwilai Chaiwattanaphon

- File  Gantt chart  Project schedule for Mitsui of Customer_R6.xlsx added

Files

 Gantt chart  Project schedule for Mitsui of Customer_R2.xlsx	45.9 KB	03 Sep 2025	Siriporn Nimitmuenwai
 Gantt chart  Project schedule for Mitsui of Customer_R6.xlsx	58.2 KB	03 Nov 2025	Siriwilai Chaiwattanaphon