

AH BRAKE (THAILAND) CO., LTD. - Issues

Estimated time: 0.0 Spent time: 180.0

#	Tracker	Status	Priority	Subject	Assignee	Total estimated time	Total spent time	Updated
3345	Project progress work	New	Normal	[Installation&On-site support]			0.00	19 Dec 2025 10:51
3344	Project progress work	New	Normal	[Coding]			0.00	19 Dec 2025 10:51
3343	Project progress work	New	Normal	[Internal Design]			0.00	19 Dec 2025 10:50
3342	Project progress work	New	Normal	[Requirement definition]			0.00	19 Dec 2025 10:50
3341	Parent project	In Progress	Normal	[PJ250103] MOC packing system for AHT modification fee Convert to picking list	Nattapol Poeam	0.00	0.00	19 Dec 2025 10:50
2996	Parent project	In Progress	Normal	[PJ250088] MOC IoT system for wiring work AHT	Nattapol Poeam		0.00	25 Nov 2025 11:49
1031	Project progress work	Confirmation request	Normal	[Installation&On-site support]	Nattapong Sukcharoen		40.00	25 Nov 2025 10:29
1030	Project progress work	Confirmation request	Normal	[Coding]	Nattapol Poeam		50.00	25 Nov 2025 10:28
1029	Project progress work	Confirmation request	Normal	[Internal Design]	Nattapong Sukcharoen		30.00	25 Nov 2025 10:27
1028	Project progress work	Confirmation request	Normal	[Requirement definition]	Nattapong Sukcharoen		60.00	25 Nov 2025 10:26
1027	Parent project	In Progress	Normal	[PJ250017] Jig Pokayoke system for AH Brake (Thailand) Co., Ltd	Nattapol Poeam	0.00	180.00	25 Nov 2025 10:29