

Asian Stanley. International Limited - Issues

Estimated time: 736.0 Spent time: 0.0

#	Tracker	Status	Priority	Subject	Assignee	Total estimated time	Total spent time	Updated
3280	Project progress work	New	Normal	[Installation&On-site support] Go live	Soraya Norasing	8.00	0.00	13 Dec 2025 10:11
3279	Project progress work	New	Normal	[Installation&On-site support] Teaching for Go live	Soraya Norasing	8.00	0.00	13 Dec 2025 10:10
3278	Project progress work	New	Normal	[Installation&On-site support] Supports user feedback	Soraya Norasing	24.00	0.00	13 Dec 2025 10:09
3277	Project progress work	New	Normal	[Installation&On-site support] User Testing & Trial	Soraya Norasing	24.00	0.00	13 Dec 2025 10:08
3276	Project progress work	New	Normal	[Installation&On-site support] Teaching for UT (Shift B)	Soraya Norasing	8.00	0.00	13 Dec 2025 10:07
3275	Project progress work	New	Normal	[Installation&On-site support] Teaching for UT (Shift A)	Soraya Norasing	8.00	0.00	13 Dec 2025 10:06
3274	Project progress work	New	Normal	Software installation [Taping Label System]	Soraya Norasing	24.00	0.00	13 Dec 2025 10:05
3273	Project progress work	New	Normal	[Installation&On-site support] Go live	Soraya Norasing	8.00	0.00	13 Dec 2025 10:03
3272	Project progress work	New	Normal	[Installation&On-site support] Teaching for Go live	Soraya Norasing	8.00	0.00	13 Dec 2025 10:01
3271	Project progress work	New	Normal	[Installation&On-site support] Supports user feedback	Soraya Norasing	32.00	0.00	13 Dec 2025 10:00
3270	Project progress work	New	Normal	[Installation&On-site support] User Testing & Trial	Soraya Norasing	32.00	0.00	13 Dec 2025 10:00
3269	Project progress work	New	Normal	[Installation&On-site support] Teaching for UT (Shift B)	Soraya Norasing	8.00	0.00	13 Dec 2025 09:59
3268	Project progress work	New	Normal	[Installation&On-site support] Teaching for UT (Shift A)	Soraya Norasing	8.00	0.00	13 Dec 2025 09:58
3267	Project progress work	New	Normal	[Installation&On-site support] Software installation [Process Control System]	Soraya Norasing	8.00	0.00	13 Dec 2025 09:57
3266	Project progress work	New	Normal	[Installation&On-site support]	Soraya Norasing	208.00	0.00	13 Dec 2025 10:10
3265	Project progress work	New	Normal	[Coding] Final Test	Soraya Norasing	8.00	0.00	13 Dec 2025 09:55
3264	Project progress work	New	Normal	[Coding] Internal Test	Soraya Norasing	16.00	0.00	13 Dec 2025 09:54
3263	Project progress work	New	Normal	[Coding] Check Machine status	Soraya Norasing	16.00	0.00	13 Dec 2025 09:54
3262	Project progress work	New	Normal	[Coding] Taping label record	Soraya Norasing	32.00	0.00	13 Dec 2025 09:53
3261	Project progress work	New	Normal	[Coding] Taping Plan (FIFO)	Soraya Norasing	32.00	0.00	13 Dec 2025 09:51
3260	Project progress work	New	Normal	[Coding] Taping Label system	Soraya Norasing	224.00	0.00	13 Dec 2025 09:55
3259	Project progress work	New	Normal	[Coding] Final Test	Soraya Norasing	16.00	0.00	13 Dec 2025 09:49
3258	Project progress work	New	Normal	[Coding] Internal Test	Soraya Norasing	24.00	0.00	13 Dec 2025 09:49
3257	Project progress work	New	Normal	[Coding] Check Machine Status	Soraya Norasing	16.00	0.00	13 Dec 2025 09:45
3256	Project progress work	New	Normal	[Coding] AG AOI	Soraya Norasing	40.00	0.00	13 Dec 2025 09:45
3255	Project progress work	New	Normal	[Coding] Classify Process Support Direct Taping Machine	Soraya Norasing	24.00	0.00	13 Dec 2025 09:44
3254	Project progress work	New	Normal	[Coding] History Page	Soraya Norasing	24.00	0.00	13 Dec 2025 09:42
3253	Project progress work	New	Normal	[Coding] Show Classify Lot (Barcode 39)	Soraya Norasing	8.00	0.00	13 Dec 2025 09:41

#	Tracker	Status	Priority	Subject	Assignee	Total estimated time	Total spent time	Updated
3252	Project progress work	New	Normal	[Coding] Process Control system	Soraya Norasing	304.00	0.00	13 Dec 2025 09:49
3251	Project progress work	New	Normal	[Coding]	Soraya Norasing	528.00	0.00	13 Dec 2025 09:55
3248	Parent project	In Progress	Normal	[PJ2500XX] Handy terminal Process control system modification fee	Soraya Norasing	1360.00	0.00	13 Dec 2025 10:12