

Mitsui Precision Thai Co.,Ltd - Issues

Estimated time: 1304.0 Spent time: 0.0

#	Tracker	Status	Priority	Subject	Assignee	Total estimated time	Total spent time	Updated
3168	Project progress work	New	Normal	[Coding] Label Template	Soraya Norasing	40.00	0.00	09 Dec 2025 16:24
3167	Project progress work	New	Normal	[Coding] Printer Setting	Soraya Norasing	8.00	0.00	09 Dec 2025 16:23
3166	Project progress work	New	Normal	[Coding] Stock management	Soraya Norasing	16.00	0.00	09 Dec 2025 16:23
3165	Project progress work	New	Normal	[Coding] Outbound Manual	Soraya Norasing		0.00	09 Dec 2025 16:22
3164	Project progress work	New	Normal	[Coding] Outbound Crusher	Soraya Norasing	24.00	0.00	09 Dec 2025 16:21
3163	Project progress work	New	Normal	[Coding] Delivery Outbound	Soraya Norasing	24.00	0.00	09 Dec 2025 16:20
3162	Project progress work	New	Normal	[Coding] Work Outbound	Soraya Norasing	32.00	0.00	09 Dec 2025 16:20
3161	Project progress work	New	Normal	[Coding] QC Check Manual	Soraya Norasing	16.00	0.00	09 Dec 2025 16:19
3160	Project progress work	New	Normal	[Coding] QC Schedule	Soraya Norasing	32.00	0.00	09 Dec 2025 16:18
3159	Project progress work	New	Normal	[Coding] QC Check	Soraya Norasing	40.00	0.00	09 Dec 2025 16:17
3158	Project progress work	New	Normal	[Coding] Confirm Receive	Soraya Norasing	16.00	0.00	09 Dec 2025 16:15
3157	Project progress work	New	Normal	[Coding] Inbound Manual	Soraya Norasing	16.00	0.00	09 Dec 2025 16:13
3156	Project progress work	New	Normal	[Coding] Inbound Schedule (Rank A B)	Soraya Norasing	24.00	0.00	09 Dec 2025 16:12
3155	Project progress work	New	Normal	[Coding] Inbound Schedule (No rank)	Soraya Norasing	40.00	0.00	09 Dec 2025 16:11
3153	Project progress work	New	Normal	[Coding]	Soraya Norasing	336.00	0.00	09 Dec 2025 16:24
2832	Project progress work	New	Normal	[Coding] Stock Management -WH	Ronnagon Kongsuwan	16.00	0.00	04 Nov 2025 13:55
2831	Project progress work	New	Normal	[Coding] Outbound Delivery Page -WH	Ronnagon Kongsuwan	24.00	0.00	04 Nov 2025 13:54
2830	Project progress work	New	Normal	[Coding] Print Finished Goods Pay In Stock Sheet -PD	Ronnagon Kongsuwan	16.00	0.00	04 Nov 2025 13:53
2829	Project progress work	New	Normal	[Coding] Outbound FG (Production) To WH Page -WH,PD	Ronnagon Kongsuwan	40.00	0.00	04 Nov 2025 13:52
2828	Project progress work	New	Normal	[Coding] IQC FG Page -PD	Ronnagon Kongsuwan	16.00	0.00	04 Nov 2025 13:50
2827	Project progress work	New	Normal	[Coding] Outbound Material Usage Page -PD	Ronnagon Kongsuwan	24.00	0.00	04 Nov 2025 13:50
2826	Project progress work	New	Normal	[Coding] Inbound Production Page -PD	Ronnagon Kongsuwan	40.00	0.00	04 Nov 2025 13:49
2825	Project progress work	New	Normal	[Coding] Import Schedule FG Production (Plan) -PD	Ronnagon Kongsuwan	8.00	0.00	04 Nov 2025 13:47
2824	Project progress work	New	Normal	[Coding] Print Raw Material Request -WH,PD	Ronnagon Kongsuwan	16.00	0.00	04 Nov 2025 13:46
2823	Project progress work	New	Normal	[Coding] Raw Material Request Page -WH,PD	Ronnagon Kongsuwan	16.00	0.00	04 Nov 2025 13:45
2822	Project progress work	New	Normal	[Coding] Import Schedule Raw Material Request (Plan) -WH,PD	Ronnagon Kongsuwan	8.00	0.00	04 Nov 2025 13:43
2821	Project progress work	New	Normal	[Coding] IQC Material Page -WH	Ronnagon Kongsuwan	16.00	0.00	04 Nov 2025 13:43
2820	Project progress work	New	Normal	[Coding] Print Purchase Order International -WH	Ronnagon Kongsuwan	16.00	0.00	04 Nov 2025 13:42

#	Tracker	Status	Priority	Subject	Assignee	Total estimated time	Total spent time	Updated
1711	Project progress work	New	Normal	[Coding] Inbound - Outbound Inquiry, Tracking, Tag Label Page -WH	Ronnagon Kongsuwan	24.00	0.00	04 Nov 2025 13:13
1710	Project progress work	New	Normal	[Coding] Master Data -WH,PD	Ronnagon Kongsuwan	32.00	0.00	04 Nov 2025 13:12
1119	Project progress work	New	Normal	[Installation&On-site support]	Ronnagon Kongsuwan	328.00	0.00	04 Nov 2025 13:57
1118	Project progress work	New	Normal	[Coding]	Ronnagon Kongsuwan	664.00	16.00	04 Nov 2025 13:55
1117	Project progress work	In Progress	Normal	[Internal Design]	Ronnagon Kongsuwan	64.00	0.00	03 Nov 2025 13:23
911	Parent project	In Progress	Normal	[PJ250016] Management system stock and process "Pegasus" #1	Ronnagon Kongsuwan	1764.00	18.00	09 Dec 2025 16:24